

# TorqFall — Full Run Plan

The end-to-end operational plan for Event #1: pre-event → event day → post-event, people + content included. Mechanics live in [2 - TorqFall \(rulebook\)](#), the round library in [TorqFall — Level Directory v1](#), every price + quantity in [TorqFall — What The Event Needs](#) (the operative BOM), shared standards in [Event Ops Standards \(all games\)](#). Locked frame: standalone TorqFall day, 3000 sq ft Mumbai hall, 100–300 people, 12–16 RENTED cars, DIY kit, ₹4L all-in envelope. Permits/venue-timeline are out of scope here — this plan starts at "venue + date exist."

## 1. PRE-EVENT (T-14 → T-1)

| When | Move                                                                         | Detail                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Owner |
|------|------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------|
| T-14 | <b>Lock the car partner</b> (the first phone call — nothing runs without it) | Hire the CLUB, not just cars: 12–16 speed-limited 1/16 buggies + 2–3 packs/car + chargers + spares bin + <b>2 pit crew in the price</b> . Anchor ₹1,200–2,000/car/day (needs doc §1). Deal must include: (a) a rehearsal session with ≥8 cars (for the radio test), (b) confirmed car model (bump-ring sizing), (c) day-of arrival 10:00, (d) <b>parallel charging for ≥15 packs at once — count charger PORTS, not boxes — confirmed in writing</b> : §3's burn math is ~15–22 packs/hr sustained vs 45–60 min LiPo recharges; a club that shows up with 4–6 chargers quietly kills the 3-runs-each promise by mid-afternoon                           | Yash  |
| T-14 | Venue terms sanity                                                           | Confirm in the deal: T-1 build access (free if possible), mains reliability in writing OR budget the genset (needs doc §9 decision line), load-in door, bare-floor corner for charging                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Yash  |
| T-14 | <b>Announce + tickets live</b>                                               | Same day the car deal locks: event announced + ticket link up. Two tiers: <b>driver ticket capped ~180–200</b> (§3's qualifying budget 525–700 runs ÷ 3 runs each — the cap enforces the run promise at purchase, not at 15:00) + uncapped spectator ticket (prices + platform per the tickets block below). <b>Waiver signed online inside the ticket flow</b> — day-of desk becomes QR check-in + band only; <b>under-18 drivers require a completed guardian-consent field in that online waiver</b> (Ops Standards §5 names minors explicitly), walk-up minors sign with a guardian at the desk                                                     | Yash  |
| T-13 | <b>Buy list ordered</b>                                                      | Everything per <a href="#">TorqFall — What The Event Needs</a> §2 (turf + tape), §3 (full gauntlet kit incl. spinner motors, balloons, Collapse-Gate cardboard), §5 (flex backdrop print), §6 (mounts/tripods), §8 (ops kit) + <b>the cardboard cutting kit — knives, steel ruler, scoring jig, cutting mat, ₹1,500</b> : the build weekend scores ~40 Collapse-Gate panels with that jig, and it appears in no TorqFall list — it is TorqSiege's shared scoring tool bought early ( <a href="#">TorqSiege — What The Event Needs</a> §1 prices it and already green-lights buying exactly this item pre-gate). Do not re-price here — that doc is live | Yash  |

| When     | Move                                                  | Detail                                                                                                                                                                                                         | Owner                                    |
|----------|-------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------|
| T-13     | Printer starts                                        | Spinner hubs + small brackets — background job, done by T-9                                                                                                                                                    | Yash                                     |
| T-12     | Book rentals + hires                                  | Drivers' stand (certified staging), projector/screen + PA, uplights, tempo/van; MC booked (non-negotiable); insurance: get 2 public-liability quotes                                                           | Yash                                     |
| T-10/T-9 | <b>DIY BUILD WEEKEND</b> (see plan below)             | The whole gauntlet kit in 2 days, 3–4 people                                                                                                                                                                   | Yash + 2–3 friends (the future marshals) |
| T-7      | Crew locked                                           | 12 names confirmed (roster in §6); WhatsApp group; roles + call times sent                                                                                                                                     | Yash                                     |
| T-7      | Insurance bound; backup-power decision made           | Pick genset rent vs documented-mains-risk, per venue answer                                                                                                                                                    | Yash                                     |
| T-7      | <b>Ticket-sales checkpoint</b>                        | Driver-ticket count sets the heat plan: <100 sold → 4–5 runs each + pocket fillers · 100–160 → 3 runs · >160 → 2 guaranteed + 3rd space-available; final-week marketing push sized here                        | Yash                                     |
| T-3/T-2  | <b>FULL REHEARSAL</b> (mock event — see agenda below) | Garage/terrace, or the venue if T-1 access extends                                                                                                                                                             | All crew + club cars                     |
| T-1      | Pack + stage                                          | Van-pack test done at build weekend; bins labelled by setup station; charge everything (LEDs, phones, spare batteries); print walk-up waivers (main flow signed online at purchase) + bracket sheets + signage | Yash + 1                                 |
| T-1      | If venue access: pre-build                            | Lay turf + lane, tape edges → event-day setup drops to ~2 h of checks + AV + fleet                                                                                                                             | Build crew                               |

## Tickets — pricing + platform (the revenue side of the T-14 announce; owned HERE — no separate commercial doc exists yet)

The needs doc's ₹4L envelope is cost-only; this block is where revenue lives, so the T-14 "tickets live" line is actually executable and break-even is judgeable. Bands are honest indicative ranges — the final numbers lock at T-14, and [TorqSiege — Full Run Plan](#) reuses whatever this event proves.

| Line                                                                | Call                                                                                           |
|---------------------------------------------------------------------|------------------------------------------------------------------------------------------------|
| Driver ticket (3 qualifying runs + a bracket shot; capped ~180–200) | Indicative ₹700–1,200 — set the final number against the break-even line below, not cost-blind |
| Spectator ticket (uncapped)                                         | Indicative ₹200–400                                                                            |

| Line               | Call                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|--------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Ticketing platform | Picked BEFORE the announce: listed platform (BookMyShow / District / Townscript class — discovery + QR scanning, ~5–10% + GST in fees) vs DIY (UPI + form + own QR list — ₹0 fee, manual reconciliation, zero discovery). Either way the flow MUST carry the online waiver + the under-18 guardian-consent field                                                                                                                                                |
| Break-even reality | Spend: ex-venue ₹1.7–3.3L + venue ₹0.7–2.3L (needs doc envelope). Revenue at the bands on a strong house (180–200 drivers + 100–160 spectators) ≈ <b>₹1.5–3.0L</b> — covers ex-venue on a mid case; full ₹4L recovery only at the top. Honest frame: the ₹0.9–1.7L one-time kit is brand capex a v2 inherits — price at T-14 so a ~60%-sold day still clears the RECURRING bar (v2 ex-venue ₹0.7–1.5L), and treat event #1's gap, if any, as the content budget |

### DIY build weekend (T-10/T-9) — what gets built, in order

| Slot   | Build                                                                                                                                                                                                     | Why this order                                    |
|--------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------|
| Sat AM | Shopping run: hardware store (PVC, sandbag sand, tools, tape, rope), party shop (balloons), turf delivery confirmed                                                                                       | Materials on the floor before noon                |
| Sat PM | Cut PVC per frame list → 2 arches, 3 rising gates, pendulum goalpost, spinner frame, sweeper handles, T-feet · fill ~32 sandbags · cut noodles (barrier rail + 20 bump-ring lengths) · zip-tie bump rings | The skeleton first — everything else hangs off it |
| Sun AM | Pendulum + 3 sweeper bars · <b>spinner motor bench test</b> (gearmotor + PWM + battery — the one true unknown in the kit) · ramp (ply + EVA top)                                                          | Moving parts while energy is high                 |
| Sun PM | Whack Tunnel (tarp + 6 paddles) · LED strips on arches · score ~40 Collapse-Gate panels with the jig · label bins by station · <b>van-pack test</b>                                                       | Finish, light, pack                               |

Rule of thumb: if the spinner bench test fails, the day still runs — Spinner Gate and The Grinder drop from the shuffle (19 rounds remain). Nothing else in the kit can block the event.

### Full rehearsal agenda (T-3/T-2 — Event Ops §2/§5 mandate, ₹0)

| Drill                                                                                                      | Pass bar                                                                                              |
|------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------|
| <b>Max-pack radio bind test</b> — all club TXs powered together, staggered power-on, 8 cars driven at once | Zero glitches for 10 min; else cap live cars per heat and appoint the safety floater as radio marshal |
| <b>Heat cycle timing</b> — run 5 mock heats on a half-lane                                                 | ≤2 min 15 s per full cycle (60–90 s run + 30–45 s reset)                                              |
| <b>Reset drills</b> — knock every obstacle, marshals spring it back; car-collect + restage                 | Obstacle reset <3 s; full restage ≤45 s                                                               |
| Round-swap drill — Tier-1 layout → another Tier-1 layout                                                   | ≤5 min, per the Level Directory law                                                                   |
| Collapse-Gate wall test — stack + punch one pre-scored wall                                                | Falls dramatically at capped speed (this is also TorqSiege R&D)                                       |
| Pit drill — battery swap + car swap mid-"heat"                                                             | Club crew swap ≤2 min                                                                                 |

| Drill                                                                                                                                                                                                             | Pass bar                                                                                                                                                                                                                |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Battery-endurance drill</b> — sustain 20+ mock heats/hr for a full 60 min with the club's REAL charging rig running (the pit drill above tests swap speed only — this one tests sustained charging throughput) | Packs consumed vs packs coming OFF charge counted every 15 min; <b>net pack float ≥ 0 at hour-end</b> . Float negative → club adds charger ports before event day, or §3's heat rate gets re-planned now — not at 15:00 |
| <b>Content pre-shoot</b> — overhead + slow-mo on the mock heats                                                                                                                                                   | Teaser reel cut from rehearsal footage (see §4)                                                                                                                                                                         |

## 2. EVENT DAY — SETUP (venue access 08:00 → doors 12:00; Ops Standards target ≤4 h)

| Time  | Station            | Job                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
|-------|--------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 07:45 | Lead               | Keys, walk the hall, mark power points, confirm egress routes                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |
| 08:00 | All build crew     | Van unload; chalk the 9 × 4 m lane along a wall + the ~6 × 6 m Tier-3 pen alongside (Level Directory geometry); roll turf, tape every edge + seam                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |
| 09:00 | Marshals           | Noodle-on-sandbag barrier rail full lane length; build Round 1's obstacle recipe + start/finish arches; stage the spare-obstacle bin                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |
| 09:45 | Lead + 1           | Drivers' stand delivered + assembled (rented staging, rail on); flex backdrop behind it; 8 uplights placed                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
| 10:00 | Club crew (arrive) | Pit + charging corner on bare floor, dedicated circuit, LiPo bags + extinguisher + first-aid staged; bench set; cars unloaded, bump rings zip-tied, number bibs on                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |
| 10:30 | Cameras (arrive)   | Overhead cam rigged above mid-lane, low tripod at finish, roving gimbal check, FPV strap test on one car ( <i>only if the FPV cam was bought — needs doc §6 prices it optional ₺0–6k</i> ); shoot setup timelapse                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |
| 10:30 | AV                 | Projector + screen up, bracket laptop + playlist in, PA + 2 mics tested, LED arches lit; marker board staged as bracket backup                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |
| 11:15 | Everyone           | <b>Fleet check + max-pack bind test</b> (all TXs on, one full test heat down the lane)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |
| 11:30 | Lead               | Crew briefing + <b>safety walk</b> : barrier standoff, spectator line, egress clear, extinguisher/first-aid points, "HOLD" call drill, marshal hand signals; name the first-aid-trained member (safety/floater) + the nearest hospital in the brief (Ops Standards §5)                                                                                                                                                                                                                                                                                                                                                                                                                                                           |
| 11:50 | Registration (+1)  | Desk live: QR ticket check-in + wristband (waivers already signed online at purchase — paper only for walk-ups; <b>walk-up under-18 drivers sign with a guardian present — no guardian, no driver band</b> ; minors get a distinct band colour so marshals can spot them at the stand, per Ops Standards §5), heat-assignment sheets, UPI QR + cash box (registration owns the box; <b>lead sweeps the cash roughly hourly</b> ), email/handle capture, refund/rain policy card on the desk (indoor = rain-or-shine; cancelled-by-us = roll to next date or refund; no-shows not refunded). <b>Second desk hand 11:45–13:30</b> — a build-crew member whose setup ends 11:30 works the door surge, then it reverts to one person |
| 12:00 | —                  | <b>DOORS</b> . MC mic up 12:15, first heat 12:30 ( <i>high-sales days pull this whole line 15 min earlier — §3's 300-gate lever, decided at the T-7 checkpoint</i> )                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |

If T-1 pre-build happened, compress: 08:00 checks + re-tape, 09:00 obstacles, then as above from 10:00.

### 3. DURING — THE SHOW (12:30 → ~18:30)

#### Run-of-show blocks

| Time        | Block                                                                                                             | Mode                         | What happens                                                                                                                                                                                         |
|-------------|-------------------------------------------------------------------------------------------------------------------|------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 12:30–16:00 | <b>Open qualifying</b> — Tier-1 shuffle (default trio: Funnel Dash → The Sweeper → Block Field; rotate per event) | Race, <b>non-elim</b>        | Every driver gets 3 runs; points 10–8–6–5–4–3–2–1 by finish position, best 3 count; leaderboard live on screen. Round swap every ~60–75 min = a 2–5 min layout change covered by free-play laps + MC |
| 16:00–16:20 | Free-play + leaderboard lock                                                                                      | —                            | Top 16 seeded on screen; MC builds the bracket story; crew re-lay for Tier-2                                                                                                                         |
| 16:20–17:10 | <b>Bracket</b> — Tier-2 shuffle (e.g. Pendulum Pass, then Twin Sweepers)                                          | Race → survival              | Default shape: QF 2 heats × 8 (top 4 advance) → SF 2 heats × 4 in survival (top 3 advance) → 6 finalists. Adjust on the day to land a 6–8 car final                                                  |
| 17:10–17:30 | Free-play + final build                                                                                           | —                            | Collapse–Gate wall stacked fresh; MC hypes; crowd called to the rail                                                                                                                                 |
| 17:30–17:45 | <b>GRAND FINAL — Collapse Gate</b> (Tier-3)                                                                       | Survival, all obstacles live | Every survivor must punch through the pre-scored wall to finish. The day's money shot + the live TorqSiege field test                                                                                |
| 17:45–18:00 | Podium                                                                                                            | —                            | Trophy + 3 medals, crowd shot, MC close                                                                                                                                                              |
| 18:00–18:30 | Wind-down free-play + photos                                                                                      | —                            | Doors close 18:30 → teardown                                                                                                                                                                         |

Round-swap discipline: free-play during any 2–5 min re-lay runs in the **Tier-3 pen** (or the untouched half of the lane) — never through the section crew are re-laying; the lane re-opens on the marshal's call. Rulebook §7's HOLD rule (marshals call it to enter the lane) applies to swaps exactly as to mid-heat rescues — "covered by free-play laps" (rulebook §2) means the *crowd* stays entertained, not that cars share the strip with kneeling crew.

#### Heat cadence + throughput (the honest math)

| Number                  | Value             | Derivation                                              |
|-------------------------|-------------------|---------------------------------------------------------|
| Heat cycle              | ~2 min (1.5–2.25) | 60–90 s run + 30–45 s reset (rulebook §2, §10)          |
| Heats/hour sustained    | <b>25–30</b>      | 60/2 = 30 theoretical; MC gaps + stragglers eat ~10–15% |
| Drivers/heat            | 6–8               | Lane width cap (rulebook §3)                            |
| <b>Driver-runs/hour</b> | <b>~150–200</b>   | 25–30 × 6–8; plan on 175                                |

| Number                            | Value                                               | Derivation                                                                                                                                                                                                                                                                                                                |
|-----------------------------------|-----------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Qualifying capacity (3.5 h block) | <b>~525–700 runs</b>                                | The day's driving budget                                                                                                                                                                                                                                                                                                  |
| Battery burn                      | <b>~15–22 packs/hr sustained</b>                    | ~175 runs/hr × 60–90 s ≈ 3–4.5 car-hours of throttle per clock hour; a pack = 10–15 min. The fleet's own 24–48 packs (12–16 cars × 2–3, needs doc §1) hold just 4–12 car-hours — <b>recharging is load-bearing from ~hour 2 of qualifying</b> , it is not a buffer                                                        |
| Charging reality                  | <b>~15–20 packs ON charge at any moment</b> at peak | Burn 15–22/hr × 45–60 min per LiPo recharge = the steady-state queue — this is why the T-14 car deal names <b>parallel charging for ≥15 packs in writing</b> and the rehearsal runs the endurance drill. Pit swaps ~1 car every 2–3 heats; if the pit falls behind anyway, drop to 6-car heats — never stretch reset time |

**Can 100–300 people all drive?** Assume ~70% of the gate wants to drive:

| Gate | Drivers | Runs @ 3 each | Hours needed @ ~175/hr | Verdict                                                                                                                                                                                                                                                                                                                                                                                                                                                               |
|------|---------|---------------|------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 100  | ~70     | 210           | ~1.2 h                 | Easy — bump to 4–5 runs each, add pocket fillers (Time Attack / Team Relay)                                                                                                                                                                                                                                                                                                                                                                                           |
| 200  | ~140    | 420           | ~2.4 h                 | Fits the 3.5 h block with margin                                                                                                                                                                                                                                                                                                                                                                                                                                      |
| 300  | ~210    | 630           | ~3.6 h                 | <b>Tight.</b> Policy: 2 guaranteed runs + 3rd space-available, hold 8-car packs all day; on a high-sales day (T-7 checkpoint decides) pull the whole morning 15 min earlier — <b>doors 11:45, MC up 12:00, first heat 12:15</b> — worth ~35–50 extra runs over §2's default 12:30 start. If literally all 300 drive, 900 runs = 5+ h — does not fit; the T-14 driver-ticket cap (~180–200, §1) makes that impossible to discover at 15:00 — it's enforced at purchase |

Queue mechanics: wristband at registration → heat-assignment number → 20 m rope snake feeds the stand → "you're up in N heats" board. Wrecked drivers rejoin the back of the queue; winners take one more heat max then rotate (rulebook §2).

## Roles matrix — who stands where

| Role                    | Station                | In-show job                                                               |
|-------------------------|------------------------|---------------------------------------------------------------------------|
| Event lead (Yash)       | Floats, owns the clock | Calls block changes, makes the final ruling only when a marshal escalates |
| Marshal 1 (sweeper)     | Mid-lane obstacle      | Works pendulum/sweeper "carnage-but-fair"; springs obstacles back         |
| Marshal 2 (finish)      | Finish gate            | Calls finish order to the screen, calls "outs", lifts dead cars clear     |
| Marshal 3 (start/queue) | Start gate + stand     | Stages 6–8 cars, drivers up, countdown launch, feeds return path          |

| Role               | Station               | In-show job                                                                                                                                                                           |
|--------------------|-----------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Pit crew ×2 (club) | Pit + charging corner | Battery rotation, swaps, repairs; charging never unattended                                                                                                                           |
| MC                 | Stand-side, mic       | Countdown every heat, hypes wipe-outs, runs leaderboard + bracket drama                                                                                                               |
| DJ                 | AV table              | Music beds, stings on eliminations, silence for the final countdown                                                                                                                   |
| Camera 1           | Overhead (locked)     | Never moves; records every heat                                                                                                                                                       |
| Camera 2           | Roving                | Finish-line lows, crowd, stand reactions, pit b-roll                                                                                                                                  |
| Registration       | Entry desk            | Check-in, waivers, wristbands, heat assignment, data capture                                                                                                                          |
| Safety/floater     | Crowd line            | Barrier discipline, "HOLD" authority, doubles as radio marshal + lunch relief; <b>the day's first-aid lead</b> (the first-aid-trained crew member — hospital route in the crew brief) |

### Failure playbook (scripted, per Ops Standards §1.6)

| Failure                      | Script                                                                                                                                                |
|------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|
| Dead car mid-heat            | Finish marshal lifts it clear on the next gap; heat continues; pit swaps a live spare into the next heat. Never stop the lane for one car             |
| Radio glitch / car ghosting  | Marshal calls HOLD → cars eased off → offending TX rebound; if it recurs, cap the pack size and stagger power-on (rehearsal already set the safe cap) |
| Obstacle jam / breakage      | Spring-back is <3 s by design; if broken, swap from the spare bin during the next reset — a swap ≤45 s costs zero heats                               |
| Turf edge lifts              | Re-tape patrol every ~30 min (marshal 3 owns it); gaffer in every marshal pocket                                                                      |
| Projector dies               | Bracket + leaderboard move to the marker board (staged since morning); MC narrates harder                                                             |
| Mains cut                    | Per the pre-event decision: genset takes pit + PA, or pre-charged packs carry heats while AV waits; free-play pauses, heats do not                    |
| Balloon/consumable stock-out | Only kills Balloon Gauntlet — swap the round from the Tier-1 shuffle, note it for restock                                                             |
| Crowd surge at the rail      | Safety marshal + MC push-back script; heats pause on HOLD until the line is back                                                                      |
| Running >20 min late         | Cut a qualifying round or shorten free-play — <b>never cut the Grand Final or podium</b>                                                              |
| Wall won't break (final)     | Second pass allowed free; if still standing, marshal re-scores the panel seams during a 60 s MC bit — the smash must land on camera                   |

## 4. CONTENT PLAN

### Shot list mapped to the schedule

| Moment (time)                                                                                          | Shot                                                             | Camera                          |
|--------------------------------------------------------------------------------------------------------|------------------------------------------------------------------|---------------------------------|
| Setup 08:00–11:00                                                                                      | Build timelapse, turf roll-out, arch lighting up                 | Cam 2 phone on tripod           |
| First heats 12:30                                                                                      | <b>Overhead funnel pile-up</b> — THE recurring money frame       | Cam 1 (locked overhead)         |
| Every Sweeper round                                                                                    | Wipe-out at the bar, slow-mo                                     | Cam 1 + Cam 2 low               |
| All day ( <i>conditional — only if the FPV cam was bought; needs doc §6 prices it £0–6k optional</i> ) | FPV onboard runs (strap cam on 1–2 cars per block)               | FPV cam                         |
| Qualifying                                                                                             | Driver reactions on the stand, queue energy, leaderboard flips   | Cam 2                           |
| Bracket 16:20                                                                                          | Survival-mode eliminations, last-car-moving saves                | Cam 1 + Cam 2                   |
| Final 17:30                                                                                            | <b>Collapse-Gate wall burst</b> — low finish-line angle, 240 fps | Cam 2 (pre-set), Cam 1 overhead |
| Photo-finish moments                                                                                   | Low lens at the line                                             | Cam 2                           |
| Podium 17:45                                                                                           | Trophy lift, crowd behind, backdrop in frame                     | Cam 2 + phone stills            |
| All day                                                                                                | Crowd reactions (gasps at wipe-outs — shoot the FACES)           | Cam 2 roving priority           |

Brand rule: the flex backdrop + lit arches sit in every framed shot — the name is always on camera (needs doc §5).

### Who shoots what

| Person                      | Owens                                                     |
|-----------------------------|-----------------------------------------------------------|
| Cam 1 op                    | Overhead — locked, rolling every heat, never repositioned |
| Cam 2 op                    | Everything else per the map above; the only roving lens   |
| Registration (idle moments) | Phone stills of the desk queue + wristbanding for stories |
| Lead                        | Nothing. Do not shoot — run the event                     |

### Post plan

| When                           | Deliverable                                                        | Where                     |
|--------------------------------|--------------------------------------------------------------------|---------------------------|
| Pre-event (from T-3 rehearsal) | 15–20 s teaser: overhead mock pile-up + sweeper hit + date card    | IG Reel + story countdown |
| Event day, live                | 3–5 stories: doors, first pile-up, leaderboard, final call-to-rail | IG stories                |

| When       | Deliverable                                                                                            | Where                   |
|------------|--------------------------------------------------------------------------------------------------------|-------------------------|
| Same night | THE hero reel, 20–30 s: pile-up → wipe-out → wall burst → champion. Cut by Cam 2 op before sleep       | IG Reel + YT Shorts     |
| T+1        | Edit list: top-5 wipe-outs ranked · full final (60–90 s) · FPV POV run (if shot) · crowd-reactions cut | IG + YT Shorts          |
| T+2/T+3    | Driver-tagged clips (every finalist gets their run) — the reshare engine                               | IG, DM'd to each driver |
| T+4–T+7    | Aftermovie 60–90 s + "how we built it" DIY cut (kit weekend + setup timelapse)                         | IG + YT                 |

## 5. POST-EVENT (T+1 → T+7)

| When        | Task                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Detail     |
|-------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|
| Event night | <b>Teardown ≤2 h</b> (Ops target): obstacles → bins by label, turf rolled, tape stripped, arches de-LED'd, stand + AV handed to rental pickup, cars + rings handed back clean (rings unzip — nothing left on a rented car), floor swept, venue handback walk. <b>Safety/floater stands gear + cash watch</b> (cars, cameras, cash box are the theft targets — Ops Standards §5) until the van is loaded; the kit sleeps at home base the same night, never at the venue | All crew   |
| Event night | Van load per pack list: turf roll, PVC bundle, noodle bag, EVA stack, motor/electric box, ops bins, spare-everything box                                                                                                                                                                                                                                                                                                                                                | Build crew |
| T+1         | Kit triage: broken noodles/paddles to spares, re-glue/re-tape, motor + LED check, count Collapse-Gate panels + balloons used                                                                                                                                                                                                                                                                                                                                            | Yash       |
| T+1         | <b>Consumable restock list</b> : cardboard panels, balloons, tape, zip ties, wristbands, waiver prints (the per-event lines in needs doc §3/§8)                                                                                                                                                                                                                                                                                                                         | Yash       |
| T+2         | <b>Cost actuals vs plan</b> : fill an actuals column against the needs-doc block table; flag every line >20% off band; push corrections back into <a href="#">TorqFall — What The Event Needs</a>                                                                                                                                                                                                                                                                       | Yash       |
| T+2         | <b>Learnings review</b> (1 h, whole crew on call): heats/hour actually hit vs 25–30 · queue pain points · failure playbook entries used · Ops Standards §5 checklist audit — what bit us                                                                                                                                                                                                                                                                                | All        |
| T+3         | Fleet debrief with the club: damage bill, what they'd change, lock intent for event #2 date                                                                                                                                                                                                                                                                                                                                                                             | Yash       |
| T+1–T+7     | Content pipeline ships per §4 table                                                                                                                                                                                                                                                                                                                                                                                                                                     | Cam ops    |
| T+7         | <b>Next-event trigger</b> : (a) Collapse-Gate final footage + rehearsal wall test = the TorqSiege gate evidence — run the full <a href="#">TorqSiege — Collapse Test Protocol v1</a> matrix in the calm after #1; (b) PASS + actuals inside envelope → green-light TorqSiege as Event #2 (its run plan is the sibling doc); (c) FAIL or venue/cash friction → TorqFall v2 with a rotated round shuffle (the directory is built for repeats)                             | Yash       |

Event #2 economics note: ~₹0.9–1.7L of this event's spend is one-time kit the next event inherits — a TorqFall v2 runs at ~ ₹0.7–1.5L ex-venue (needs doc envelope check).

## 6. PEOPLE SUMMARY

| Role                                              | Count                                                          | Hired / friend / club                      | Day rate if hired (needs doc §7)                                | Call time |
|---------------------------------------------------|----------------------------------------------------------------|--------------------------------------------|-----------------------------------------------------------------|-----------|
| Event lead (Yash)                                 | 1                                                              | Us                                         | —                                                               | 07:45     |
| Marshals                                          | 3                                                              | 2 hired hands + 1 friend                   | ₹2,000–3,000 (the pair)                                         | 08:00     |
| Pit crew                                          | 2                                                              | RC club — inside the car deal              | In car rental                                                   | 10:00     |
| MC                                                | 1                                                              | Hired — non-negotiable                     | ₹5,000–10,000                                                   | 11:00     |
| DJ / music                                        | 1                                                              | Friend first, else hire                    | ₹3,000–6,000                                                    | 11:00     |
| Camera ops                                        | 2                                                              | Friends first, else hire                   | ₹3,000–6,000 (1–2 ops)                                          | 10:30     |
| Registration / queue                              | 1 (+1 build-crew hand borrowed 11:45–13:30 for the door surge) | Friend                                     | —                                                               | 11:00     |
| Safety / floater (radio marshal + first-aid lead) | 1                                                              | Friend — must be the first-aid-trained one | —                                                               | 08:00     |
| <b>Total on the day</b>                           | <b>12</b>                                                      | —                                          | <b>Fully hired ₹13,000–25,000 · friends route ₹7,000–13,000</b> | —         |

Budget the fully-hired number; friends showing up is upside, not a plan (needs doc §7). Crew run all day on the ops-kit water + meals line — nobody leaves post to find lunch.

**Pairs with:** [2 - TorqFall \(rulebook\)](#) · [TorqFall — Level Directory v1](#) · [TorqFall — What The Event Needs](#) · [Event Ops Standards \(all games\)](#) · [TorqSiege — Full Run Plan](#) (Event #2).