

TorqSiege — Full Run Plan

2026-09-06. The end-to-end operational plan for Event #2: pre-event → event day → post-event, people + content included. Game design lives in [[TorqSiege — Build Phase & Weapons v1]], the gate in [[TorqSiege — Collapse Test Protocol v1]], every price + quantity in [[TorqSiege — What The Event Needs]] (the operative BOM — **re-check it before spending; the costs stream revises it**), the shared base in [[TorqFall — What The Event Needs]] + [[Event Ops Standards (all games)]]. Locked frame: standalone TorqSiege day, 3000 sq ft Mumbai hall, 100–300 people, 12–16 RENTED cars + 1–2 rented 1/10 rams, strap-on-only attachments, DIY kit, ₹4L all-in envelope; assumes TorqFall event #1 has run (turf, ops kit, content rig, branding already owned). Permits/venue-timeline out of scope.

THE GATE (before this clock starts): the [[TorqSiege — Collapse Test Protocol v1]] must have a **PASS** — a wall recipe scoring 4–5 at capped car energy — plus the TorqFall Collapse-Gate live field test. No PASS, no spend, no event. A CONDITIONAL pass (only the 1/10 ram hits 4–5) means the ram is mandatory, not optional, in the car deal.

1. PRE-EVENT (T-14 → T-1)

When	Move	Detail	Owner
Gate-PASS (before T-14)	Printer starts AT gate-PASS — the long pole	The gate precedes this clock, so printing starts the day the collapse test passes — a T-14 start fills the whole T-14→T-0 window and leaves nothing printed for the T-9 build weekend or T-3 rehearsal. Queue order: 8 mount plates + dovetail rails FIRST — milestone: plates + rails done by T-9 (the build weekend clip-tests on them) — then 6 wedges, 2 ram tips, 2 grapple hooks, 4 orb cradles; ~2 weeks total at 6–10 h per big part. Fallbacks stated now, not discovered at T-9: plywood wedges stay legal, and any car whose rail isn't printed by rehearsal runs its weapon strapped direct to the padded plate/bumper — [[TorqSiege — Build Phase & Weapons v1]] §5 legalises strap-direct without the rail	Yash
T-14	Gate check + calibration carry-over	Confirm PASS recipe (scored-panel spec, EPS crown layout) and the per-siege death counts from the test — they size the §1 stock; recount before ordering	Yash
T-14	Car deal (same club as event #1)	12–16 × 1/16 + 1–2 × 1/10 siege ram (₹2,000–4,000/day uplift — flag it now) + pit crew. Get the club's standard model confirmed in writing — the mount plates print to fit it	Yash

When	Move	Detail	Owner
T-14	Announce + tickets live (only once the gate check above passes)	3 tiers up with the announce (prices + platform per the tickets block below): builder ticket (sold per team of 4–6, solo buyers merged into teams; sized to ~2 teams × 14 cycles), driver ticket capped ~100–140 (8–12 open seats/cycle × 12–14 cycles with margin — a driver ticket is ONE 90 s wave, and the cap enforces that promise at purchase, TorqFall's §1 lesson, instead of overselling being discovered on the day; re-set at the T-7 checkpoint), spectator (uncapped). Waiver signed online in the ticket flow — desk = QR check-in + band; under-18s require a completed guardian-consent field in that online waiver (Ops Standards §5 names minors explicitly), walk-up minors sign with a guardian at the desk	Yash
T-13	Buy list ordered	Everything per [[TorqSiege — What The Event Needs]] §1–§3: ~350 cardboard panels (kabadiwala pickup), ~250 EPS blocks, EVA mats for 50 siege bricks, cutting kit, straps, orbs, bins, noodle top-up, reset kit. Book build tables ×4 + the shared-base rentals (stand, AV, tempo). Do not re-price here — that doc is live	Yash
T-12	Insurance + power decision	2 public-liability quotes; genset vs documented-mains, per venue (TorqFall needs doc §9 applies to any standalone event)	Yash
T-10/T-9	DIY BUILD WEEKEND (see plan below)	Scoring production line + weapons fit-out	Yash + 2–3 friends
T-7	Crew locked	13 names (roster in §6 — the 12-role base + build-station host); call times sent	Yash
T-7	Ticket-sales checkpoint	Builder-ticket count sets the cycle plan (team count, teams of 4 vs 6, open-cycle count); driver-ticket count sizes the queue — the §3 cadence is decided now, not at 15:00; final-week push sized here	Yash
T-3/T-2	FULL REHEARSAL (2 mock cycles — agenda below)	Garage/terrace with club cars (in the deal)	All crew
T-1	Pack + stage	Bins by station; panels stacked flat + strapped; EPS bagged; charge everything; print walk-up waivers (main flow signed online at purchase) + team sheets + driver-queue list + signage; van-pack test already done at build weekend	Yash + 1
T-1	If venue access: pre-build	Turf zones + rail + tables in → event day drops to ~2 h of checks + fleet fit-out	Build crew

Tickets — pricing + platform (locked with the T-14 announce; owned here — no separate commercial doc exists yet)

The ₹4L envelope is cost-only; this block carries the revenue side so the T-14 line is executable. Bands are honest indicative ranges — finals lock at T-14 against the break-even line.

Line	Call
Builder ticket (a full ~15 min build+siege cycle; ~112–168 seats = 2 teams × 12–14 cycles × 4–6)	Indicative ₹500–900/seat, sold per team of 4–6
Driver ticket (one 90 s attack wave; capped ~100–140 per the T-14 line)	Indicative ₹300–500 — priced visibly below builder, matching the smaller promise
Spectator (uncapped)	Indicative ₹200–400
Ticketing platform	Reuse whatever event #1 proved — platform + online waiver + guardian-consent flow ([[TorqFall — Full Run Plan]] §1 tickets block settles the listed-vs-DIY fee call); don't reopen it
Break-even reality	Spend: ex-venue ₹1.0–2.0L + venue from the ₹2.0–3.0L headroom (needs doc envelope check). Revenue at the bands on a strong house: builders ₹0.6–1.5L + drivers ₹0.3–0.7L + spectators ₹0.1–0.6L ≈ ₹1.0–2.8L — clears ex-venue on a mid house, better odds than event #1 because the one-time base is already owned

DIY build weekend (T-10/T-9) — what gets built, in order

Slot	Build	Notes
Sat AM	Kabadiwala pickup + panel sort (reject bent/damp stock — the wastage allowance exists for this)	Raw material on the floor first
Sat all day	Scoring production line: jig + 3 people, target ~350 panels. Honest rate ~1–2 min/panel once flowing = 6–12 person-hours — it fits in one day only with the jig and three pairs of hands	The single biggest labour block in TorqSiege
Sat PM	Cut 50 EVA siege bricks (lamine double-thick if the collapse test picked that recipe)	Knife + steel ruler from the cutting kit
Sun AM	Weapons fit-out on a borrowed club car: strap mount plates + padding, clip-test every wedge/ram/grapple on the dovetail rail (plates + rails are printed by now per the gate-PASS print milestone); plywood fallback wedges for any print not done; a rail still missing → that weapon straps direct to the padded plate/bumper (Build doc §5) and its clip-test moves to rehearsal	Nothing bolts to a rented car — straps off clean is the test
Sun PM	Orb cradles fitted to orbs · weapon-wall rack assembled · debris-line noodle top-up on sandbag bases · bins labelled (4 material sort / 2 debris / 2 restock) · tarp cut to castle-zone size · van-pack test	Finish + pack

Full rehearsal agenda (T-3/T-2 — Ops §2/§5 mandate, ₹0)

Drill	Pass bar
2 full mock cycles — Build 5–8 min → Siege 90 s → Reinforce 2–3 min → Siege 90 s → reset	Cycle lands in ~15 min; the build clock feels like a rush, not a wait
Destruction count — log panels + EPS dead per cycle	Within the model (~10–15 panels, ~8–12 EPS per cycle); if hotter, resize restock now, not at 15:00 on event day

Drill	Pass bar
Max-pack radio bind test — 8 attackers + ram live together, staggered power-on	Zero glitches for 10 min; else cap simultaneous attackers
Collapse check with the REAL fitted cars (strap-direct fits count as fitted — Build doc §5)	Scored wall + crown falls big at capped speed; ram topples what 1/16s cannot
Reset/sweep drill — tarp lift + brooms	Castle zone clear + restacked ≤3 min (thermocool is the notorious mess)
Strap drill	Weapon swap at the wall ≤30 s; plate on/off a car ≤60 s
Content pre-shoot — side-on 240 fps + overhead on the mock sieges	The teaser IS the slow-mo collapse (see §4)

2. EVENT DAY — SETUP (venue access 08:00 → doors 12:00; the floor plan is needs doc §4 — NOT TorqFall's lane)

Time	Station	Job
07:45	Lead	Keys, hall walk, power points, egress check
08:00	All build crew	Van unload; chalk the siege floor (~9 × 8 m): 2 castle zones ~2 × 2 m, 4–5 m apart at one end · a 6–7 m run-up lane per castle · tarps down under both zones, turf pads + run-up lanes laid + taped
09:00	Marshals	Debris/crowd standoff rail 2.5–3 m back on ALL open sides (EPS flies by design — this line is the safety walk's first check); 4 build tables along the back wall out of every attack line; material bins sorted + staged (panels / EPS / EVA / premium pile)
09:45	Lead + 1	Drivers' stand + weapon-wall rack beside the run-up start (one pit lane: pick → strap → launch); flex backdrop; uplights
10:00	Club crew (arrive)	Pit + charging corner on bare floor, dedicated circuit, LiPo bags + extinguisher + first-aid; fit 8 mount plates + straps, clip-test weapons on each car; ram check at capped throttle
10:30	AV	Projector: countdown clock full-screen + PA + horn test + playlist; scoreboard laptop; marker board backup
10:30	Cameras (arrive)	Overhead rigged above the castle zones; low side 240 fps cam pre-set on castle A's face; roving gimbal; FPV strap test on one attacker (<i>only if the FPV cam was bought — TorqFall needs doc §6 prices it optional ₹0–6k</i>)
11:15	Everyone	Max-pack bind test (8 attackers + ram) + one live test hit on a spare wall stack — the day's collapse check, on camera
11:35	Lead	Crew brief + safety walk : standoff ring, EPS fly zone, egress, extinguisher, HOLD drill, "nobody crosses the rail during a siege" rule; name the first-aid-trained member (safety/floater) + the nearest hospital in the brief (Ops Standards §5)

Time	Station	Job
11:50	Registration (+1)	Desk live: QR ticket check-in + wristband (waivers signed online at purchase — paper only for walk-ups; walk-up under-18s sign with a guardian present — no guardian, no builder/driver band ; minors get a distinct band colour so marshals can spot them at the rail, per Ops Standards §5), team sign-up sheet (4–6 builders + 1–2 drivers per team) + the open driver-queue list (fills the 4–6 spare attacker seats per siege, §3), UPI QR + cash box (registration owns it; lead sweeps the cash roughly hourly), refund/rain policy card (indoor = rain-or-shine; cancelled-by-us = next date or refund; no-shows not refunded), data capture. Second desk hand 11:45–13:30 — a build-crew member free after 11:30 — then back to one person
12:00	—	DOORS. MC up 12:15 with a demo hit; first build horn 12:30

3. DURING — THE SHOW (12:30 → ~18:30)

The core loop (from [[TorqSiege — Build Phase & Weapons v1]] — the clock never stops)

Phase	Time	What happens
Build	5–8 min	2 teams race the countdown at their castle zones; materials from bins + the central premium pile (scarcity scramble); core orb must be placed visibly on top
Siege 1	90 s	4 attackers per castle (8 fitted cars, both castles at once), wedges default; score = damage + core status
Reinforce	2–3 min	Teams spend earned reinforcement tokens on weak spots; shorter clock = panic
Siege 2	90 s	Escalation: better weapons unlocked for siege-1 winners; ram wave available
Results + reset	~2 min	Structure-left-standing + style called; sweep crew clears; next teams already prepping at tables

Event-day mechanic set (start-here subset per the Build doc): shrinking clock + scarcity pile + core objective + reinforcement tokens + team roles. Blueprint bonuses / sabotage / loadout crafting held for v2.

Where the 8 attacker-drivers per siege come from: each team's own 1–2 drivers attack the OPPOSING castle (the Build doc's team-roles mechanic — builders hand off to their driver), filling 2–4 of the 8 seats; the remaining **4–6 seats per siege are manned from the open driver-ticket queue** at the weapon wall — a walk-in straps in during the build phase, drives one 90 s wave, rotates out. All 8 fitted cars are always manned without any team having to field 4 drivers.

Default scoring (calibrate at rehearsal): core survives both sieges = builders win (10 pts) · core toppled = the attacking SIDE scores the kill — all kill + damage credit goes to the team whose drivers lead that wave; open-queue walk-ins drive FOR that side and earn no league points themselves (settles on paper, not on the day, who scores when a walk-in — 4–6 of the 8 seats — topples the core in a league cycle that seeds the Grand Siege) · +0–5 structure-still-standing bonus · +0–5 style/height bonus. League table on screen.

Run-of-show blocks

Time	Block	What happens
12:30–15:15	Open cycles (~9–10 cycles)	Walk-in teams from the sign-up queue; light scoring; every cycle ends with a collapse on camera
15:15–16:00	Mid-day window	Weapon-wall showcase (MC + grapple/forklift demo) · free-drive on the run-up lanes (no castle) · sweep + restock + panel re-fold · consumables hard gate: >~120 dead panels on marshal 3's clipboard → cut 1–2 open cycles or go one-castle (pipelined) ; crew lunch rotation
16:00–17:20	League cycles (~4–5 cycles)	Scored properly; best 2 teams of the day seeded to the final; ram waves in play
17:20–17:30	Final build-up	Fresh full stock to both finalist teams; MC story; crowd to the rail
17:30–17:50	GRAND SIEGE	Top 2 teams, extended 8-min build, all weapons + both rams unlocked, last-core-standing across two full sieges
17:50–18:10	Results + trophy	Collapse replays on screen, podium, crowd shot
18:10–18:30	Wind-down free-drive + photos	Doors 18:30 → teardown

Total ≈ 14–16 cycles incl. the final — the **top edge** of the needs doc's 12–16 planning band, where consumable margin is near zero: $16 \times \sim 15 = \sim 240$ panels dead vs the ~ 250 reserve, $16 \times \sim 12 = \sim 192$ EPS vs ~ 200 . Plan to 14 cycles with 15–16 as stretch, and treat the mid-day clipboard check as a **hard gate**: >~120 dead panels by the mid-day window → cut 1–2 open cycles or go one-castle (pipelined, per the §3 lever).

Cadence + participation (the honest math)

Number	Value	Derivation
Cycle length	~15 min → 4/hr	The loop table above (needs doc planning basis)
Cycles/day	12–16	~5 h of game time minus windows
Team slots/cycle	10–16	2 teams × (4–6 builders + 1–2 drivers); the teams' own drivers man 2–4 of the 8 attacker seats per siege — NOT counted again below
Open driver-queue slots/cycle	8–12	The remaining 4–6 attacker seats per siege × 2 sieges, filled by fresh walk-ins each wave
Distinct participants/day	~250–390	$(18-28)/\text{cycle} \times 14 \text{ cycles} = 252-392$; the full 12–16-cycle band spans ~215–450
Consumables/cycle	~10–15 panels + ~8–12 EPS dead	The destruction model — marshal logs actuals per cycle on a clipboard

Can 100–300 people all play? Assume ~60% of the gate wants a turn:

Gate	Want a turn	Slots available	Verdict
100	~60	~250–390	~4–6 touches available each — run teams of 4 to spread variety; some queue slots simply go unfilled
200	~120	~250–390	~2–3 touches — comfortable
300	~180	~250–390	≥1 guaranteed touch (even the 252-slot low end $\div 180 \approx 1.4$) + standby queue. Honest limit: TorqSiege is lower-throughput than TorqFall by design; at 300 the spectacle carries non-players (every 15 min a wall dies on the big screen) + the free-drive window is the relief valve. The T-14 three-tier ticket split (§1) sets the expectation at purchase — a builder slot is a full ~15 min build+siege, a driver-queue slot is one 90 s wave
—	—	—	Levers if the queue backs up: teams of 4 not 6 · one castle per cycle, pipelined — the next team builds at the tables while the live siege runs, so the effective cycle drops to ~8 min: material burn halves and team throughput holds (~7–8 teams/hr vs 8) at half the spectacle · stretch the free-drive window

Roles matrix — who stands where

Role	Station	In-show job
Event lead (Yash)	Floats, owns the clock	Phase horn authority; calls block changes; final ruling on scores
Marshal 1 (castle A)	Castle zone A	Build-legal check (snap/stack only, no tape/glue), siege line judge, core-kill call
Marshal 2 (castle B)	Castle zone B	Same for B
Marshal 3 (reset/debris)	Between zones	Tarp + broom crew chief between sieges; restocks bins; logs destruction counts
Build-station host	Tables	Runs team sign-in → table → zone flow; explains the build rules; keeps the next pair of teams prepping during live sieges (this is what holds the 15-min cadence)
Pit crew ×2 (club)	Pit + weapon wall	Battery rotation + strap/plate swaps + ram custody (ram only drives when a marshal clears the lane); stage the next driver-queue wave at the wall during each build phase
MC	Stand-side	Countdown every phase, hypes collapses, runs the league table story
DJ	AV table	Build-phase music beds, horn stings, silence before a final assault
Camera 1	Overhead (locked)	Every build + siege from above
Camera 2	Low side, 240 fps	The collapse money-shot; repositions between castles per the marshal's call
Registration	Entry desk	Check-in, waivers, wristbands, team sheet, data capture

Role	Station	In-show job
Safety/floater	Crowd line	Standoff-ring discipline, HOLD authority, radio marshal, lunch relief; the day's first-aid lead (the first-aid-trained crew member — hospital route in the crew brief)

Failure playbook

Failure	Script
Wall won't fall (the TorqSiege-specific one)	Escalation ladder, pre-scripted: (1) next wave brings the ram — the collapse insurance; (2) MC calls "FINAL ASSAULT" — all 8 cars + ram, 30 s; (3) still standing at the horn = the castle wins , MC flips it to an "undefeated fortress" story (full points to builders — still content); then marshal 3 deepens the scoring on the next cycle's panels. Never let a dead wall sit silent
Dead car mid-siege	Pit swaps a fitted spare (2 spare wedge cars staged); siege clock does not stop
Radio glitch	HOLD → stagger re-bind; cap simultaneous attackers at the rehearsal-proven number
Strap/plate failure	30 s refit at the weapon wall; spare straps in the pit box
Orb dead/broken	2 spare orbs staged at the weapon wall; swap between phases only
Thermocol mess jams the zone	The 3-min sweep drill; if beads spread past the tarf, MC runs a 2-min "pit stop" bit while all marshals sweep
Consumable burn > model	Marshal 3's clipboard flags it by cycle 6; levers: stretch build phases, one castle per cycle, or pull reserve from the restock bins — decide at the mid-day window, not at 17:00
Team no-show at the horn	Standby queue fills; build host keeps 1 spare team warm at the tables all day
Ram overwhelms (walls die too fast to be fun)	Ram demoted to final-assault-only; wedges carry the day (the test data says which way this leans)
Mains cut	Genset or accepted-risk plan per pre-event decision; charged packs carry 2–3 cycles; horn + MC work unpowered
Running late	Cut open cycles, never the Grand Siege or podium

4. CONTENT PLAN

Shot list mapped to the schedule

Moment (time)	Shot	Camera
Setup 08:00–11:00	Castle-zone chalking, weapon wall going up, panel stacks	Cam 2 timelapse
11:15 test hit	The day's first collapse — usable even before doors	Cam 2 240 fps + Cam 1
Every build phase	Scarcity-pile scramble, hands stacking against the clock, team huddles	Cam 2 + Cam 1 overhead

Moment (time)	Shot	Camera
Weapon picks	Drivers at the wall choosing wedge/ram/grapple — the kart-pickup moment	Cam 2
Every siege	The collapse money-shot: EPS crown exploding, slow-mo, low side angle	Cam 2 (240 fps, pre-set)
Every siege	Overhead of the 4-car wave hitting one face	Cam 1
Core kills	Orb topple close-up + the attacking driver's fist-pump	Cam 2
Grapple pulls	The snag-drive-topple sequence — the most cinematic single mechanic	Cam 2
Ram waves	The 1/10 entering the lane = the "boss" entrance; crowd reaction cut	Cam 2
Builder faces	Watching their wall die — the emotional counter-shot	Cam 2 roving priority
Grand Siege 17:30	Everything above at full stakes + the winning team's pile-on	Both + phone stills
Podium	Trophy (reused event #1 ops kit), backdrop in frame	Cam 2

Who shoots what

Person	Owens
Cam 1 op	Overhead — locked on the castle zones all day
Cam 2 op	The 240 fps collapse angle first, everything else second; repositions between castles on marshal 3's reset call
Build host (idle moments)	Phone b-roll of table prep + team sign-ins
Lead	Nothing. Run the event

Post plan

When	Deliverable	Where
Pre-event (from rehearsal)	Teaser: one perfect slow-mo collapse + date card — the single best hook TorqWars owns	IG Reel + story countdown
Event day, live	Stories: first build horn, first collapse, league table, "final tonight"	IG stories
Same night	Hero reel 20–30 s: build rush → wave hits → crown explodes → orb topples → winners. Cut by Cam 2 op	IG Reel + YT Shorts
T+1	Top-5 collapses ranked · full Grand Siege cut (60–90 s) · builder-reaction compilation	IG + YT Shorts
T+2/T+3	Team-tagged clips (every team gets their collapse) — the reshare engine · weapon-wall explainer ("which would you pick?")	IG, DM'd to teams
T+4–T+7	Aftermovie · "how we scored 350 panels" DIY cut · cross-promo stitch with TorqFall event-#1 footage (Cyber Siege theme link)	IG + YT

5. POST-EVENT (T+1 → T+7)

When	Task	Detail
Event night	Teardown ≤2 h + 30–45 min thermocol margin: tarps folded debris-in, EPS shards bagged, zones swept twice (beads travel), turf rolled, rail down, tables + stand + AV to rental pickup, straps/plates off every car — club handback check: nothing left on a rented car, no residue. Safety/floater stands gear + cash watch (cars, cameras, cash box — Ops Standards §5) until the van is loaded; kit + restock sleep at home base, never at the venue	All crew
Event night	Debris sort into bins: re-foldable panels re-stack (a scored panel lives 2–3 sieges) · dead cardboard baled for kabadiwala sell-back · surviving EPS restacked · EVA bricks counted (expect ~0 losses)	Marshal 3 + crew
T+1	Destruction-model recount: clipboard actuals (panels + EPS per cycle) vs the ~10–15 / ~8–12 model → update [[TorqSiege — What The Event Needs]] §1 — this number sizes every future buy	Yash
T+1	Kit triage: reprint worn wedges (the sacrificial fuse — wear is by design), strap/velcro check, orb + cradle check, jig check	Yash
T+1	Restock order: ~150–250 panels + ~100–200 EPS per the recount (needs doc §1 restock line — this purchase IS the next event's stock)	Yash
T+2	Cost actuals vs plan: actuals column against the needs-doc full-event table; flag lines >20% off; push corrections into [[TorqSiege — What The Event Needs]]	Yash
T+2	Learnings review (1 h, all crew): cycles/day hit vs 12–16 · did the 15-min cadence hold (the build host's pipeline is the usual slippage) · wall-recipe drama score vs rehearsal · failure entries used · Ops §5 audit	All
T+3	Club debrief: damage bill (esp. the ram), strap-system verdict, next-date intent	Yash
T+1–T+7	Content pipeline ships per §4	Cam ops
T+7	Next-event trigger: restock landed + model recalibrated + reel data in → pick event #3: TorqSiege v2 (add blueprint-bonus/sabotage layers) or rotate back to TorqFall v2 (alternating cadence keeps both kits earning). From siege event #2 the one-time kit drops out: ex-venue ≈ ₹0.7–1.7L (needs doc envelope check)	Yash

6. PEOPLE SUMMARY

Role	Count	Hired / friend / club	Day rate if hired (needs docs)	Call time
Event lead (Yash)	1	Us	—	07:45
Marshals (2 castle + 1 reset/debris)	3	2 hired hands + 1 friend	₹2,000–3,000 (the pair)	08:00
Build-station host	1	Friend first, else hire	₹1,000–1,500	10:30

Role	Count	Hired / friend / club	Day rate if hired (needs docs)	Call time
Pit crew	2	RC club — inside the car deal	In car rental (+ ram uplift ₹2,000–4,000/day on the deal)	10:00
MC	1	Hired — non-negotiable	₹5,000–10,000	11:00
DJ / music	1	Friend first, else hire	₹3,000–6,000	11:00
Camera ops	2	Friends first, else hire	₹3,000–6,000 (1–2 ops)	10:30
Registration / queue	1 (+1 build-crew hand borrowed 11:45–13:30 for the door surge)	Friend	—	11:00
Safety / floater (radio marshal + first-aid lead)	1	Friend — must be the first-aid-trained one	—	08:00
Total on the day	13	—	Fully hired ₹13,000–27,000 (needs doc full-event table)	—

Budget the fully-hired number; friends are upside. Crew water + meals run off the shared ops kit — nobody leaves post.

Pairs with: [[TorqSiege — Build Phase & Weapons v1]] · [[TorqSiege — Collapse Test Protocol v1]] (the gate) · [[TorqSiege — What The Event Needs]] (re-read before finalising any buy — it is being revised in parallel) · [[TorqFall — What The Event Needs]] (the shared base) · [[Event Ops Standards (all games)]] · [[TorqFall — Full Run Plan]] (Event #1).