

TorqFall — Full Run Plan

The end-to-end operational plan for Event #1: pre-event → event day → post-event, people + content included. Mechanics live in [2 - TorqFall \(rulebook\)](#), the round library in [TorqFall — Level Directory v1](#), every price + quantity in [TorqFall — What The Event Needs](#) (the operative BOM), shared standards in [Event Ops Standards \(all games\)](#). Locked frame: standalone TorqFall day, 3000 sq ft Mumbai hall, 100–300 people, 12–16 RENTED cars, DIY kit, ₹4L all-in envelope. Permits/venue-timeline are out of scope here — this plan starts at "venue + date exist."

1. PRE-EVENT (T-14 → T-1)

When	Move	Detail	Owner
T-14	Lock the car partner (the first phone call — nothing runs without it)	Hire the CLUB, not just cars: 12–16 speed-limited 1/16 buggies + 2–3 packs/car + chargers + spares bin + 2 pit crew in the price . Anchor ₹1,200–2,000/car/day (needs doc §1). Deal must include: (a) a rehearsal session with ≥8 cars (for the radio test), (b) confirmed car model (bump-ring sizing), (c) day-of arrival 10:00, (d) parallel charging for ≥15 packs at once — count charger PORTS, not boxes — confirmed in writing : §3's burn math is ~15–22 packs/hr sustained vs 45–60 min LiPo recharges; a club that shows up with 4–6 chargers quietly kills the 3-runs-each promise by mid-afternoon	Yash
T-14	Venue terms sanity	Confirm in the deal: T-1 build access (free if possible), mains reliability in writing OR budget the genset (needs doc §9 decision line), load-in door, bare-floor corner for charging	Yash
T-14	Announce + tickets live	Same day the car deal locks: event announced + ticket link up. Two tiers: driver ticket capped ~180–200 (§3's qualifying budget 525–700 runs ÷ 3 runs each — the cap enforces the run promise at purchase, not at 15:00) + uncapped spectator ticket (prices + platform per the tickets block below). Waiver signed online inside the ticket flow — day-of desk becomes QR check-in + band only; under-18 drivers require a completed guardian-consent field in that online waiver (Ops Standards §5 names minors explicitly), walk-up minors sign with a guardian at the desk	Yash
T-13	Buy list ordered	Everything per TorqFall — What The Event Needs §2 (turf + tape), §3 (full gauntlet kit incl. spinner motors, balloons, Collapse-Gate cardboard), §5 (flex backdrop print), §6 (mounts/tripods), §8 (ops kit) + the cardboard cutting kit — knives, steel ruler, scoring jig, cutting mat, ₹1,500 : the build weekend scores ~40 Collapse-Gate panels with that jig, and it appears in no TorqFall list — it is TorqSiege's shared scoring tool bought early (TorqSiege — What The Event Needs §1 prices it and already green-lights buying exactly this item pre-gate). Do not re-price here — that doc is live	Yash

When	Move	Detail	Owner
T-13	Printer starts	Spinner hubs + small brackets — background job, done by T-9	Yash
T-12	Book rentals + hires	Drivers' stand (certified staging), projector/screen + PA, uplights, tempo/van; MC booked (non-negotiable); insurance: get 2 public-liability quotes	Yash
T-10/T-9	DIY BUILD WEEKEND (see plan below)	The whole gauntlet kit in 2 days, 3–4 people	Yash + 2–3 friends (the future marshals)
T-7	Crew locked	12 names confirmed (roster in §6); WhatsApp group; roles + call times sent	Yash
T-7	Insurance bound; backup-power decision made	Pick genset rent vs documented-mains-risk, per venue answer	Yash
T-7	Ticket-sales checkpoint	Driver-ticket count sets the heat plan: <100 sold → 4–5 runs each + pocket fillers · 100–160 → 3 runs · >160 → 2 guaranteed + 3rd space-available; final-week marketing push sized here	Yash
T-3/T-2	FULL REHEARSAL (mock event — see agenda below)	Garage/terrace, or the venue if T-1 access extends	All crew + club cars
T-1	Pack + stage	Van-pack test done at build weekend; bins labelled by setup station; charge everything (LEDs, phones, spare batteries); print walk-up waivers (main flow signed online at purchase) + bracket sheets + signage	Yash + 1
T-1	If venue access: pre-build	Lay turf + lane, tape edges → event-day setup drops to ~2 h of checks + AV + fleet	Build crew

Tickets — pricing + platform (the revenue side of the T-14 announce; owned HERE — no separate commercial doc exists yet)

The needs doc's ₹4L envelope is cost-only; this block is where revenue lives, so the T-14 "tickets live" line is actually executable and break-even is judgeable. Bands are honest indicative ranges — the final numbers lock at T-14, and [TorqSiege — Full Run Plan](#) reuses whatever this event proves.

Line	Call
Driver ticket (3 qualifying runs + a bracket shot; capped ~180–200)	Indicative ₹700–1,200 — set the final number against the break-even line below, not cost-blind
Spectator ticket (uncapped)	Indicative ₹200–400

Line	Call
Ticketing platform	Picked BEFORE the announce: listed platform (BookMyShow / District / Townscript class — discovery + QR scanning, ~5–10% + GST in fees) vs DIY (UPI + form + own QR list — ₹0 fee, manual reconciliation, zero discovery). Either way the flow MUST carry the online waiver + the under-18 guardian-consent field
Break-even reality	Spend: ex-venue ₹1.7–3.3L + venue ₹0.7–2.3L (needs doc envelope). Revenue at the bands on a strong house (180–200 drivers + 100–160 spectators) ≈ ₹1.5–3.0L — covers ex-venue on a mid case; full ₹4L recovery only at the top. Honest frame: the ₹0.9–1.7L one-time kit is brand capex a v2 inherits — price at T-14 so a ~60%-sold day still clears the RECURRING bar (v2 ex-venue ₹0.7–1.5L), and treat event #1's gap, if any, as the content budget

DIY build weekend (T-10/T-9) — what gets built, in order

Slot	Build	Why this order
Sat AM	Shopping run: hardware store (PVC, sandbag sand, tools, tape, rope), party shop (balloons), turf delivery confirmed	Materials on the floor before noon
Sat PM	Cut PVC per frame list → 2 arches, 3 rising gates, pendulum goalpost, spinner frame, sweeper handles, T-feet · fill ~32 sandbags · cut noodles (barrier rail + 20 bump-ring lengths) · zip-tie bump rings	The skeleton first — everything else hangs off it
Sun AM	Pendulum + 3 sweeper bars · spinner motor bench test (gearmotor + PWM + battery — the one true unknown in the kit) · ramp (ply + EVA top)	Moving parts while energy is high
Sun PM	Whack Tunnel (tarp + 6 paddles) · LED strips on arches · score ~40 Collapse-Gate panels with the jig · label bins by station · van-pack test	Finish, light, pack

Rule of thumb: if the spinner bench test fails, the day still runs — Spinner Gate and The Grinder drop from the shuffle (19 rounds remain). Nothing else in the kit can block the event.

Full rehearsal agenda (T-3/T-2 — Event Ops §2/§5 mandate, ₹0)

Drill	Pass bar
Max-pack radio bind test — all club TXs powered together, staggered power-on, 8 cars driven at once	Zero glitches for 10 min; else cap live cars per heat and appoint the safety floater as radio marshal
Heat cycle timing — run 5 mock heats on a half-lane	≤2 min 15 s per full cycle (60–90 s run + 30–45 s reset)
Reset drills — knock every obstacle, marshals spring it back; car-collect + restage	Obstacle reset <3 s; full restage ≤45 s
Round-swap drill — Tier-1 layout → another Tier-1 layout	≤5 min, per the Level Directory law
Collapse-Gate wall test — stack + punch one pre-scored wall	Falls dramatically at capped speed (this is also TorqSiege R&D)
Pit drill — battery swap + car swap mid-"heat"	Club crew swap ≤2 min

Drill	Pass bar
Battery-endurance drill — sustain 20+ mock heats/hr for a full 60 min with the club's REAL charging rig running (the pit drill above tests swap speed only — this one tests sustained charging throughput)	Packs consumed vs packs coming OFF charge counted every 15 min; net pack float ≥ 0 at hour-end . Float negative → club adds charger ports before event day, or §3's heat rate gets re-planned now — not at 15:00
Content pre-shoot — overhead + slow-mo on the mock heats	Teaser reel cut from rehearsal footage (see §4)

2. EVENT DAY — SETUP (venue access 08:00 → doors 12:00; Ops Standards target ≤4 h)

Time	Station	Job
07:45	Lead	Keys, walk the hall, mark power points, confirm egress routes
08:00	All build crew	Van unload; chalk the 9 × 4 m lane along a wall + the ~6 × 6 m Tier-3 pen alongside (Level Directory geometry); roll turf, tape every edge + seam
09:00	Marshals	Noodle-on-sandbag barrier rail full lane length; build Round 1's obstacle recipe + start/finish arches; stage the spare-obstacle bin
09:45	Lead + 1	Drivers' stand delivered + assembled (rented staging, rail on); flex backdrop behind it; 8 uplights placed
10:00	Club crew (arrive)	Pit + charging corner on bare floor, dedicated circuit, LiPo bags + extinguisher + first-aid staged; bench set; cars unloaded, bump rings zip-tied, number bibs on
10:30	Cameras (arrive)	Overhead cam rigged above mid-lane, low tripod at finish, roving gimbal check, FPV strap test on one car (<i>only if the FPV cam was bought — needs doc §6 prices it optional ₺0–6k</i>); shoot setup timelapse
10:30	AV	Projector + screen up, bracket laptop + playlist in, PA + 2 mics tested, LED arches lit; marker board staged as bracket backup
11:15	Everyone	Fleet check + max-pack bind test (all TXs on, one full test heat down the lane)
11:30	Lead	Crew briefing + safety walk : barrier standoff, spectator line, egress clear, extinguisher/first-aid points, "HOLD" call drill, marshal hand signals; name the first-aid-trained member (safety/floater) + the nearest hospital in the brief (Ops Standards §5)
11:50	Registration (+1)	Desk live: QR ticket check-in + wristband (waivers already signed online at purchase — paper only for walk-ups; walk-up under-18 drivers sign with a guardian present — no guardian, no driver band ; minors get a distinct band colour so marshals can spot them at the stand, per Ops Standards §5), heat-assignment sheets, UPI QR + cash box (registration owns the box; lead sweeps the cash roughly hourly), email/handle capture, refund/rain policy card on the desk (indoor = rain-or-shine; cancelled-by-us = roll to next date or refund; no-shows not refunded). Second desk hand 11:45–13:30 — a build-crew member whose setup ends 11:30 works the door surge, then it reverts to one person
12:00	—	DOORS . MC mic up 12:15, first heat 12:30 (<i>high-sales days pull this whole line 15 min earlier — §3's 300-gate lever, decided at the T-7 checkpoint</i>)

If T-1 pre-build happened, compress: 08:00 checks + re-tape, 09:00 obstacles, then as above from 10:00.

3. DURING — THE SHOW (12:30 → ~18:30)

Run-of-show blocks

Time	Block	Mode	What happens
12:30–16:00	Open qualifying — Tier-1 shuffle (default trio: Funnel Dash → The Sweeper → Block Field; rotate per event)	Race, non-elim	Every driver gets 3 runs; points 10–8–6–5–4–3–2–1 by finish position, best 3 count; leaderboard live on screen. Round swap every ~60–75 min = a 2–5 min layout change covered by free-play laps + MC
16:00–16:20	Free-play + leaderboard lock	—	Top 16 seeded on screen; MC builds the bracket story; crew re-lay for Tier-2
16:20–17:10	Bracket — Tier-2 shuffle (e.g. Pendulum Pass, then Twin Sweepers)	Race → survival	Default shape: QF 2 heats × 8 (top 4 advance) → SF 2 heats × 4 in survival (top 3 advance) → 6 finalists. Adjust on the day to land a 6–8 car final
17:10–17:30	Free-play + final build	—	Collapse–Gate wall stacked fresh; MC hypes; crowd called to the rail
17:30–17:45	GRAND FINAL — Collapse Gate (Tier-3)	Survival, all obstacles live	Every survivor must punch through the pre-scored wall to finish. The day's money shot + the live TorqSiege field test
17:45–18:00	Podium	—	Trophy + 3 medals, crowd shot, MC close
18:00–18:30	Wind-down free-play + photos	—	Doors close 18:30 → teardown

Round-swap discipline: free-play during any 2–5 min re-lay runs in the **Tier-3 pen** (or the untouched half of the lane) — never through the section crew are re-laying; the lane re-opens on the marshal's call. Rulebook §7's HOLD rule (marshals call it to enter the lane) applies to swaps exactly as to mid-heat rescues — "covered by free-play laps" (rulebook §2) means the *crowd* stays entertained, not that cars share the strip with kneeling crew.

Heat cadence + throughput (the honest math)

Number	Value	Derivation
Heat cycle	~2 min (1.5–2.25)	60–90 s run + 30–45 s reset (rulebook §2, §10)
Heats/hour sustained	25–30	60/2 = 30 theoretical; MC gaps + stragglers eat ~10–15%
Drivers/heat	6–8	Lane width cap (rulebook §3)
Driver-runs/hour	~150–200	25–30 × 6–8; plan on 175

Number	Value	Derivation
Qualifying capacity (3.5 h block)	~525–700 runs	The day's driving budget
Battery burn	~15–22 packs/hr sustained	~175 runs/hr × 60–90 s ≈ 3–4.5 car-hours of throttle per clock hour; a pack = 10–15 min. The fleet's own 24–48 packs (12–16 cars × 2–3, needs doc §1) hold just 4–12 car-hours — recharging is load-bearing from ~hour 2 of qualifying , it is not a buffer
Charging reality	~15–20 packs ON charge at any moment at peak	Burn 15–22/hr × 45–60 min per LiPo recharge = the steady-state queue — this is why the T-14 car deal names parallel charging for ≥15 packs in writing and the rehearsal runs the endurance drill. Pit swaps ~1 car every 2–3 heats; if the pit falls behind anyway, drop to 6-car heats — never stretch reset time

Can 100–300 people all drive? Assume ~70% of the gate wants to drive:

Gate	Drivers	Runs @ 3 each	Hours needed @ ~175/hr	Verdict
100	~70	210	~1.2 h	Easy — bump to 4–5 runs each, add pocket fillers (Time Attack / Team Relay)
200	~140	420	~2.4 h	Fits the 3.5 h block with margin
300	~210	630	~3.6 h	Tight. Policy: 2 guaranteed runs + 3rd space-available, hold 8-car packs all day; on a high-sales day (T-7 checkpoint decides) pull the whole morning 15 min earlier — doors 11:45, MC up 12:00, first heat 12:15 — worth ~35–50 extra runs over §2's default 12:30 start. If literally all 300 drive, 900 runs = 5+ h — does not fit; the T-14 driver-ticket cap (~180–200, §1) makes that impossible to discover at 15:00 — it's enforced at purchase

Queue mechanics: wristband at registration → heat-assignment number → 20 m rope snake feeds the stand → "you're up in N heats" board. Wrecked drivers rejoin the back of the queue; winners take one more heat max then rotate (rulebook §2).

Roles matrix — who stands where

Role	Station	In-show job
Event lead (Yash)	Floats, owns the clock	Calls block changes, makes the final ruling only when a marshal escalates
Marshal 1 (sweeper)	Mid-lane obstacle	Works pendulum/sweeper "carnage-but-fair"; springs obstacles back
Marshal 2 (finish)	Finish gate	Calls finish order to the screen, calls "outs", lifts dead cars clear
Marshal 3 (start/queue)	Start gate + stand	Stages 6–8 cars, drivers up, countdown launch, feeds return path

Role	Station	In-show job
Pit crew ×2 (club)	Pit + charging corner	Battery rotation, swaps, repairs; charging never unattended
MC	Stand-side, mic	Countdown every heat, hypes wipe-outs, runs leaderboard + bracket drama
DJ	AV table	Music beds, stings on eliminations, silence for the final countdown
Camera 1	Overhead (locked)	Never moves; records every heat
Camera 2	Roving	Finish-line lows, crowd, stand reactions, pit b-roll
Registration	Entry desk	Check-in, waivers, wristbands, heat assignment, data capture
Safety/floater	Crowd line	Barrier discipline, "HOLD" authority, doubles as radio marshal + lunch relief; the day's first-aid lead (the first-aid-trained crew member — hospital route in the crew brief)

Failure playbook (scripted, per Ops Standards §1.6)

Failure	Script
Dead car mid-heat	Finish marshal lifts it clear on the next gap; heat continues; pit swaps a live spare into the next heat. Never stop the lane for one car
Radio glitch / car ghosting	Marshal calls HOLD → cars eased off → offending TX rebound; if it recurs, cap the pack size and stagger power-on (rehearsal already set the safe cap)
Obstacle jam / breakage	Spring-back is <3 s by design; if broken, swap from the spare bin during the next reset — a swap ≤45 s costs zero heats
Turf edge lifts	Re-tape patrol every ~30 min (marshal 3 owns it); gaffer in every marshal pocket
Projector dies	Bracket + leaderboard move to the marker board (staged since morning); MC narrates harder
Mains cut	Per the pre-event decision: genset takes pit + PA, or pre-charged packs carry heats while AV waits; free-play pauses, heats do not
Balloon/consumable stock-out	Only kills Balloon Gauntlet — swap the round from the Tier-1 shuffle, note it for restock
Crowd surge at the rail	Safety marshal + MC push-back script; heats pause on HOLD until the line is back
Running >20 min late	Cut a qualifying round or shorten free-play — never cut the Grand Final or podium
Wall won't break (final)	Second pass allowed free; if still standing, marshal re-scores the panel seams during a 60 s MC bit — the smash must land on camera

4. CONTENT PLAN

Shot list mapped to the schedule

Moment (time)	Shot	Camera
Setup 08:00–11:00	Build timelapse, turf roll-out, arch lighting up	Cam 2 phone on tripod
First heats 12:30	Overhead funnel pile-up — THE recurring money frame	Cam 1 (locked overhead)
Every Sweeper round	Wipe-out at the bar, slow-mo	Cam 1 + Cam 2 low
All day (<i>conditional — only if the FPV cam was bought; needs doc §6 prices it £0–6k optional</i>)	FPV onboard runs (strap cam on 1–2 cars per block)	FPV cam
Qualifying	Driver reactions on the stand, queue energy, leaderboard flips	Cam 2
Bracket 16:20	Survival-mode eliminations, last-car-moving saves	Cam 1 + Cam 2
Final 17:30	Collapse–Gate wall burst — low finish-line angle, 240 fps	Cam 2 (pre-set), Cam 1 overhead
Photo-finish moments	Low lens at the line	Cam 2
Podium 17:45	Trophy lift, crowd behind, backdrop in frame	Cam 2 + phone stills
All day	Crowd reactions (gasps at wipe-outs — shoot the FACES)	Cam 2 roving priority

Brand rule: the flex backdrop + lit arches sit in every framed shot — the name is always on camera (needs doc §5).

Who shoots what

Person	Owens
Cam 1 op	Overhead — locked, rolling every heat, never repositioned
Cam 2 op	Everything else per the map above; the only roving lens
Registration (idle moments)	Phone stills of the desk queue + wristbanding for stories
Lead	Nothing. Do not shoot — run the event

Post plan

When	Deliverable	Where
Pre-event (from T-3 rehearsal)	15–20 s teaser: overhead mock pile-up + sweeper hit + date card	IG Reel + story countdown
Event day, live	3–5 stories: doors, first pile-up, leaderboard, final call-to-rail	IG stories

When	Deliverable	Where
Same night	THE hero reel, 20–30 s: pile-up → wipe-out → wall burst → champion. Cut by Cam 2 op before sleep	IG Reel + YT Shorts
T+1	Edit list: top-5 wipe-outs ranked · full final (60–90 s) · FPV POV run (if shot) · crowd-reactions cut	IG + YT Shorts
T+2/T+3	Driver-tagged clips (every finalist gets their run) — the reshare engine	IG, DM'd to each driver
T+4–T+7	Aftermovie 60–90 s + "how we built it" DIY cut (kit weekend + setup timelapse)	IG + YT

5. POST-EVENT (T+1 → T+7)

When	Task	Detail
Event night	Teardown ≤2 h (Ops target): obstacles → bins by label, turf rolled, tape stripped, arches de-LED'd, stand + AV handed to rental pickup, cars + rings handed back clean (rings unzip — nothing left on a rented car), floor swept, venue handback walk. Safety/floater stands gear + cash watch (cars, cameras, cash box are the theft targets — Ops Standards §5) until the van is loaded; the kit sleeps at home base the same night, never at the venue	All crew
Event night	Van load per pack list: turf roll, PVC bundle, noodle bag, EVA stack, motor/electric box, ops bins, spare-everything box	Build crew
T+1	Kit triage: broken noodles/paddles to spares, re-glue/re-tape, motor + LED check, count Collapse-Gate panels + balloons used	Yash
T+1	Consumable restock list : cardboard panels, balloons, tape, zip ties, wristbands, waiver prints (the per-event lines in needs doc §3/§8)	Yash
T+2	Cost actuals vs plan : fill an actuals column against the needs-doc block table; flag every line >20% off band; push corrections back into TorqFall — What The Event Needs	Yash
T+2	Learnings review (1 h, whole crew on call): heats/hour actually hit vs 25–30 · queue pain points · failure playbook entries used · Ops Standards §5 checklist audit — what bit us	All
T+3	Fleet debrief with the club: damage bill, what they'd change, lock intent for event #2 date	Yash
T+1–T+7	Content pipeline ships per §4 table	Cam ops
T+7	Next-event trigger : (a) Collapse-Gate final footage + rehearsal wall test = the TorqSiege gate evidence — run the full TorqSiege — Collapse Test Protocol v1 matrix in the calm after #1; (b) PASS + actuals inside envelope → green-light TorqSiege as Event #2 (its run plan is the sibling doc); (c) FAIL or venue/cash friction → TorqFall v2 with a rotated round shuffle (the directory is built for repeats)	Yash

Event #2 economics note: ~₹0.9–1.7L of this event's spend is one-time kit the next event inherits — a TorqFall v2 runs at ~ ₹0.7–1.5L ex-venue (needs doc envelope check).

6. PEOPLE SUMMARY

Role	Count	Hired / friend / club	Day rate if hired (needs doc §7)	Call time
Event lead (Yash)	1	Us	—	07:45
Marshals	3	2 hired hands + 1 friend	₹2,000–3,000 (the pair)	08:00
Pit crew	2	RC club — inside the car deal	In car rental	10:00
MC	1	Hired — non-negotiable	₹5,000–10,000	11:00
DJ / music	1	Friend first, else hire	₹3,000–6,000	11:00
Camera ops	2	Friends first, else hire	₹3,000–6,000 (1–2 ops)	10:30
Registration / queue	1 (+1 build-crew hand borrowed 11:45–13:30 for the door surge)	Friend	—	11:00
Safety / floater (radio marshal + first-aid lead)	1	Friend — must be the first-aid-trained one	—	08:00
Total on the day	12	—	Fully hired ₹13,000–25,000 · friends route ₹7,000–13,000	—

Budget the fully-hired number; friends showing up is upside, not a plan (needs doc §7). Crew run all day on the ops-kit water + meals line — nobody leaves post to find lunch.

Pairs with: [2 - TorqFall \(rulebook\)](#) · [TorqFall — Level Directory v1](#) · [TorqFall — What The Event Needs](#) · [Event Ops Standards \(all games\)](#) · [TorqSiege — Full Run Plan](#) (Event #2).