

TorqBall — Full Run Plan

The end-to-end operational plan for a standalone TorqBall day: pre-event → event day → post-event, people + content included. The game design lives in [TorqBall — Rulebook](#) (Standard/Duel/Big Party + the boost system), the prototype gates in [TorqBall — Ball & Boards Test](#) (ball + boards + Grabber) and the boost build in [TorqBall — Boost & Attachments](#), every price + quantity in [TorqBall — What The Event Needs](#) (the operative BOM), the shared base in [TorqFall — What The Event Needs](#) + [Event Ops Standards \(all games\)](#). Locked frame: standalone TorqBall day, 3000 sq ft Mumbai hall, 100–300 people, 12–16 RENTED cars split into a tournament bracket, strap-on-only boost attachments, DIY kit, ₹4L all-in envelope; assumes TorqFall event #1 has run (turf, ops kit, content rig, branding already owned). TorqBall's own calendar slot (2nd/3rd/4th event) is an unconfirmed founder decision, per [TorqBall — What The Event Needs](#) §5 — this plan only assumes TorqFall has already happened. Permits/venue-timeline out of scope — this plan starts at "venue + date exist."

THE GATE (before this clock starts): three separate prototype tests must clear before a rupee is spent on the arena, per [TorqBall — Ball & Boards Test](#) and [TorqBall — Boost & Attachments](#) §2a:

1. **Part A — the ball test** must PASS or CONDITIONAL: a candidate ball scoring 4–5 on control, visibility and not-wedging, surviving a 10-hit durability round. FAIL = don't build boards sized to a ball that doesn't exist yet; re-test a different size/material band inside the 40–65 cm ceiling.
2. **Part B — the boards test** must PASS or CONDITIONAL against that winning ball: clean rebounds at both angles, no car damage/board shift, no corner jamming, no snag point, and an assembly-rate projection that fits the build-morning window. FAIL = don't order the full ~28–30 panel run; revise panel design and re-test.
3. **Part C — the Grabber bench test** must PASS or CONDITIONAL before a Grabber head is built for any event (it gates one boost, not the arena): ≥7/10 grab rate, controllable dribble, clean release on a bump, patch survives 10 cycles. FAIL = drop Grabber from the v1 earn set; the other four boosts (Plow/Scoop/Turbo/Magnet) are unaffected.

This is TorqBall's analog of TorqSiege's collapse test and TorqCapture's tech bench test — **the game is only as good as the two physical things it's actually made of**. No PASS on Parts A+B, no boards spend, no event. Part C is independent and narrower — a FAIL there shelves one boost, not the day.

1. PRE-EVENT (T-14 → T-1)

TorqBall's pre-event clock is longer at the front than TorqSiege's or TorqCapture's — the boards are a real carpentry build (the single biggest one-time fabrication in the whole game set), and unlike a printed part they cannot be rushed in the T-9 weekend alone. Gate-PASS must land with real runway before the board order.

When	Move	Detail	Owner
Gate-PASS (before T-16, ideally 2 weeks earlier than the other games' gates)	Run Parts A + B + C — the long pole, and the only three-part gate in the set	Buy 3–4 candidate balls (a kitchen-table afternoon, near-zero cost), run the five-check protocol, score, lock the winner. In parallel or right after, build 4–6 test board panels and run the rebound/impact/corner/snag/assembly checks against the winning ball. Separately, run the Grabber bench test on a practice ball. Do not let the board order slip past this — it is what makes TorqBall's runway longer than TorqSiege's or TorqCapture's: a wall recipe or an OpenCV script can be iterated inside the T-9 weekend; a ~28–30 panel plywood-and-foam build cannot	Yash
T-14	Lock the car partner (the first phone call)	Hire the CLUB: 12–16 speed-limited 1/16 buggies + 2–3 packs/car + chargers + spares bin + pit crew, per TorqBall — What The Event Needs §1 (reuses TorqFall's fleet — no siege-ram-style uplift , TorqBall needs no heavier car). Deal must include: (a) a rehearsal session with ≥6–8 cars for the full-arena test hit, (b) confirmed car model (bump-ring sizing AND the strap-direct boost-mount fit it — TorqBall — Boost & Attachments §1), (c) day-of arrival ~10:00, (d) parallel charging for the Big Party peak (8–12 live) confirmed in writing	Yash
T-14	Venue terms sanity	Confirm in the deal: T-1 build access (non-negotiable here — the boards need it more than any sibling game's setup), mains reliability in writing OR budget the genset (TorqFall needs doc §9), load-in door wide/tall enough for ~28–30 rigid 1.2 m panels stacked flat (a real check the other games don't need — a rolled turf sheet or siege cardboard folds; plywood panels don't), bare-floor corner for charging	Yash
T-13/T-12	Announce + tickets live (only once Parts A+B have PASSED — don't sell a boarded-pitch tournament on an unproven ball)	Two tiers (prices + platform below): team ticket (sold per team of 4–6 for Standard/Duel; solo buyers merged into teams; capped ~16–20 teams — enforces the group-stage match-count promise at purchase, TorqFall's §1 lesson) + spectator ticket (uncapped; includes Big Party walk-on slots + free-play). Waiver signed online in the ticket flow — desk = QR check-in + band; under-18s require a completed guardian-consent field (Ops Standards §5), walk-up minors sign with a guardian at the desk	Yash
T-13	Buy list ordered — the boards FIRST	The boards are the long-lead item: order the ~8–10 plywood sheets + EVA foam + hardware the day Part B PASSES, per TorqBall — Ball & Boards Test Part B BOM — carpentry/cutting takes real calendar days, budget it now, not at T-9 . In parallel, order the winning ball + 3–4 spares + velcro patches, and the boost kit (mounts, Plow/Scoop/Grabber heads, Magnet panel, painted pads) per TorqBall — Boost & Attachments §4. Book the shared-base rentals (drivers' stand, AV/projector, tempo — sized for the bulkier board-panel run, per the needs doc's first-event transport uplift). Do not re-price here — that doc is live	Yash
T-12	Insurance + power decision	2 public-liability quotes; genset vs documented-mains, per venue (TorqFall needs doc §9)	Yash

When	Move	Detail	Owner
T-11/T-10 (the boards build weekend — see below)	BOARDS BUILD WEEKEND, HARD GATE	Cut and assemble the full ~28–30 panel run, fit the goal openings + backstops, paint, fit LED goal-frame strips if built. This is TorqBall's equivalent of TorqSiege's scoring-panel production line — the single biggest labour block in the whole game set	Yash + 2–3 friends
T-9	Boost + attachment fit-out weekend	Print/cut the Plow, Scoop and Grabber heads, fit strap-mounts on a borrowed club car, build the Magnet goal-widener panel (a marshal-slid marker by hand, no motor/track drive), prep painted boost pads (or confirm the TorqCapture zone-reader tech if reused) — smaller and faster than the boards weekend, run right after it	Yash + 1–2 friends
T-7	Crew locked	10 names confirmed (roster in §6 — the base 9-role TorqBall crew, per TorqBall — What The Event Needs §6, + Yash); this figure is Yash's own hired/friend crew only and deliberately excludes the 2 club-supplied pit crew (they come with the car deal, not with this roster) — full on-site headcount incl. the club pit crew is 12 (matches §6's People Summary total below); WhatsApp group; roles + call times sent	Yash
T-7	Insurance bound; backup-power decision made	Per venue answer	Yash
T-7	Ticket-sales checkpoint	Team-ticket count sets the group-stage plan: <10 teams → 4 matches each + more Big Party/free-play · 10–16 teams → 3 matches each round-robin · >16 teams (up to the 16–20 cap) → 2 guaranteed + a 3rd space-available, teams of 5–6 with rotating subs to spread seats; final-week push sized here	Yash
T-3/T-2	FULL REHEARSAL — the hard gate (agenda below)	Assembled boards (or the T-11/T-10 boards-build-weekend panels if they're already the real ones — this is a genuine advantage TorqBall has: the board weekend IS most of the rehearsal build), ≥6–8 club cars, the boost kit, real venue-ish lighting	All crew + club cars
T-1	Pack + stage	Van-pack test (done at the boards weekend, re-confirmed here — the boards are the one item in the whole game set that genuinely needs a bigger vehicle or a second trip , per the needs doc's first-event transport uplift); bins labelled; charge everything; ball + spares + velcro-patched spares packed; boost kit + painted pads packed; print walk-up waivers + team sheets + open drop-in queue list + signage	Yash + 1
T-1	If venue access: pre-build	Boards erected, goals cut in + backstops fitted, turf/floor down, boost pads laid → event day drops to a re-check, not a first build	Build crew

Tickets — pricing + platform (the revenue side of the T-13 announce; owned HERE — no separate commercial doc exists yet)

The needs doc's £4L envelope is cost-only; this block is where revenue lives, so the T-13 "tickets live" line is executable and break-even is judgeable. Bands are honest indicative ranges — finals lock at T-13 against the break-even line. Reuse whatever platform TorqFall event #1 proved.

Line	Call
Team ticket (Standard/Duel group-stage matches + a bracket shot; sold per team of 4–6, capped ~16–20 teams)	Indicative ₹400–800/seat — TorqBall is the flagship, so price at the same or a slight premium to TorqCapture's band; the team is the unit, every seat touches a controller across the group stage
Spectator ticket (uncapped; includes Big Party walk-on slots + free-play)	Indicative ₹200–400
Ticketing platform	Reuse whatever event #1 proved — platform + online waiver + guardian-consent flow (TorqFall — Full Run Plan §1 tickets block settles the listed-vs-DIY fee call); don't reopen it
Break-even reality	Spend: ex-venue ≈₹1.15–2.34L (first event, boards + boost kit included) or ≈₹0.73–1.52L (event #2+) + venue from the ₹1.66–2.85L headroom (needs doc §5 envelope check). Revenue at the bands on a strong house (~18 teams × ~5 seats × ₹400–800 = ₹0.36–0.72L + 150–200 spectators × ₹200–400 = ₹0.3–0.8L) ≈ ₹0.66–1.52L. Honest read: revenue's own upper band (~₹1.52L) sits inside the first-event ex-venue range (₹1.15–2.34L) — comfortably above the low end, but well short (~35%) of the high end, so it does not "match or beat" first-event costs at the upper bands. What it does line up with almost exactly is the event-#2+ ex-venue ceiling (also ≈₹1.52L, per §5 of TorqBall — What The Event Needs) — i.e. ticket revenue at its best case can plausibly cover a <i>repeat</i> TorqBall day once the boards/boost one-time spend is gone, but not the first event's boards-and-boost-inflated cost. Same TorqFall-style caveat as the sibling games applies to event #1: don't assume ticket revenue alone funds the boards; treat the gap as content budget. From event #2, with the boards/boost one-time spend gone, ticket revenue clears ex-venue far more easily

Boards build weekend (T-11/T-10) — TorqBall's biggest labour block, in order

Unlike TorqSiege's scoring-panel line (a Saturday) or TorqCapture's software bring-up (a bench weekend), TorqBall's boards are a genuine carpentry project — cutting, gluing, hardware — that benefits from more than one weekend if the crew is small. Budget two consecutive weekends if 2–3 friends can't clear a full Saturday+Sunday; the schedule below assumes they can.

Slot	Build	Notes
Sat AM	Plywood delivery + cut list: ~28–30 panels at 1.2 m wide × 0.35–0.45 m tall, cut from ~8–10 sheets (TorqBall — Ball & Boards Test Part B BOM)	Raw material on the floor first — this is the single biggest materials handling job of any TorqWars build weekend
Sat all day	Panel assembly line: cut plywood → glue/velcro EVA foam facing → drill joint holes → paint matte finish. A jig + 3 people, same production-line logic as TorqSiege's scoring panels, but per-panel time is longer (real carpentry, not cardboard scoring)	Budget generously — if this overruns, it's the item that pushes to a second weekend, not the rehearsal

Slot	Build	Notes
Sun AM	Radius/padded corner panels (4) + goal-opening panels (2, cut to the goal spec + backstop fitted)	The trickiest joinery — do these with the freshest hands, early in the day
Sun PM	Carriage-bolt/barrel-bolt hardware fitted to every panel edge, foot brackets/sandbag bases attached, LED goal-frame strips wired in if built, assembly/breakdown timing test (the same timing test Part B's own bench protocol calls for, now run at near-full scale) · van-pack test	This timing number is what sizes the event-day build-morning schedule (§2 below)

If the weekend overruns: the boards are the one item in this whole plan where slipping a week costs nothing except calendar room before T-3 — unlike a printed part (which can be reprinted fast) or a software script (which can patch overnight), plywood-and-foam carpentry genuinely takes the hours it takes. Build in the slack at T-11/T-10 rather than discovering the overrun at T-3.

Boost + attachment fit-out weekend (T-9)

Slot	Build	Notes
Half a day	Print/cut Plow (2-3), Scoop (2-3) and Grabber (2-3, only if Part C PASSed) heads; fit strap-mount padding on a borrowed club car; clip-test every head	Small compared to the boards — this is closer to TorqSiege's weapon fit-out in scale
Half a day	Build the Magnet goal-widener panel (marshal-slid by hand, 1 per goal, 2 total); prep painted boost pads (4-6, coloured gaffer squares) or confirm the TorqCapture zone-reader rig if reused; stitch/glue velcro loop patches onto every match ball + spare	Finish + pack alongside the boards kit

Full rehearsal agenda (T-3/T-2 — the hard gate; Ops §2/§5 mandate, ₹0)

This is the analog of TorqSiege's rehearsal collapse check and TorqCapture's full-floor tech bring-up: the day the boarded arena and the boost kit either hold up at real match scale or the plan needs a last-minute fix before the day.

Drill	Pass bar
Full-arena assembly — erect the complete ~28-30 panel perimeter (not just the 4-6 test panels from Part B)	Assembly rate matches or beats the Part B timing-test extrapolation; no panel/joint fails under its own weight or a light shove
Live test match — a full Standard 2v2/3v3 match on the assembled arena, on camera	Ball rebounds cleanly off the boards during real play, no wedging, no corner jams, goals read clearly on camera — the day's own ball-&-boards live-test confidence check
Big Party stress test — 8-12 cars live at once	Boards hold position under a real scrum, no panel shift/tip, ball stays contained and rebounding
Boost clip-test — every Plow/Scoop/Grabber head strapped on and off, 5+ times each	Straps off clean in seconds, no head falls off mid-play at capped speed
Boost-pad drill — run a few possessions with pads live (painted or electronic)	Pad earn calls cleanly (marshal or tech), attach/detach at the pit lane takes the time budgeted, doesn't stall the match

Drill	Pass bar
Magnet drill — a marshal slides the goal-widener panel a few times	Slides out and back cleanly by hand, doesn't jam or snag a ball/car
Max-pack radio bind test — all club TXs powered together, staggered power-on, 8–12 cars driven at once	Zero glitches for 10 min; else cap live cars per Big Party session
Reset/turnaround timing — run 5 mock Standard matches back to back	Turnaround lands in the ~60–90 s window (Rulebook §11); confirms §3's throughput math
Content pre-shoot — overhead cam locked on the boarded pitch, goal-cam behind each goal, a mock goal + celebration	Teaser reel cut from rehearsal footage (see §4) — the glowing ball into the lit goal is the hook

2. EVENT DAY — SETUP (venue access 08:00 → doors 12:00; Ops Standards target ≤4 h)

TorqBall's setup is simpler than TorqSiege's multi-zone castle floor and lighter on tech than TorqCapture's camera-calibration gate — but it carries the single bulkiest physical assembly job in the set if the boards weren't pre-built at T-1. The headline setup risk is time, not technology: erecting ~28–30 panels from scratch on the morning is the one job that can blow the ≤4 h target if it wasn't rehearsed.

Time	Station	Job
07:45	Lead	Keys, walk the hall, mark power points, confirm egress routes, confirm the load-in door clears the board-panel stacks
08:00	All build crew	Van unload — the board panels first (bulkiest, longest job); floor/turf down inside the ~10 × 6.5 m (≈700 sq ft) pitch footprint per TorqBall — Rulebook §3
08:00–09:30	Build crew	Boards assembly — the long pole of setup. Erect the ~28–30 panel perimeter per the rehearsal-tested per-panel rate; fit the two goal-opening panels + backstops; fit the 4 radius corner panels last (trickiest joinery, freshest hands by now won't help — budget generously). If T-1 pre-build happened, this compresses to a re-check + re-tighten of joints, not a first-time erection — see the compressed flow at the bottom of this table
09:30	Marshals	Debris-line/crowd standoff (≥2.5 m off the boards, per Ops Standards), drivers' stand + boost pit lane positioned beside the pitch, weapon-rack-style boost-attachment rack set up at the pit lane
10:00	Club crew (arrive)	Pit + charging corner on bare floor, dedicated circuit, LiPo bags + extinguisher + first-aid staged; cars unloaded, bump rings zip-tied, boost mount plates fitted, clip-test every attachment on a live car
10:15	AV	Countdown clock, scoreboard, PA rigged; boost pads laid and tested — painted-pad squares taped down and marshal/overhead-cam call confirmed (the funded v1 default for every TorqBall event — the electronic TorqCapture zone-reader path is out of scope here, see the note below)

Time	Station	Job
10:30	Cameras (arrive)	Overhead cam locked on the boarded pitch (the signature scramble shot); goal-cams rigged behind each goal mouth; roving gimbal check; FPV strap test on one car (<i>only if the FPV cam was bought — needs doc prices it optional</i>)
11:15	Everyone	Live test hit: one full Standard match on the assembled arena, on camera — the day's own ball-&-boards live-test confidence check (mirrors the rehearsal drill at full venue scale)
11:35	Lead	Crew brief + safety walk: boarded-perimeter standoff, "HOLD" call drill, egress clear, extinguisher/first-aid points; name the first-aid-trained member (safety/floater) + the nearest hospital (Ops Standards §5)
11:50	Registration (+1)	Desk live: QR ticket check-in + wristband (waivers signed online at purchase — paper only for walk-ups; walk-up under-18s sign with a guardian present , minors get a distinct band colour, Ops Standards §5), team sign-up sheet, open drop-in queue list, UPI QR + cash box (registration owns it; lead sweeps cash roughly hourly), refund/rain policy card, data capture
12:00	—	DOORS. MC mic up 12:15; first Standard group-stage match 12:30

Boost-pad tech scope note: the electronic TorqCapture zone-reader path is mentioned elsewhere in this doc set as a *possible future reuse* ([TorqBall — Boost & Attachments §5](#)), but no role in this plan's Roles Matrix (§3) or People Summary (§6), or in [TorqBall — What The Event Needs §6](#)'s 9-role roster, is named or costed to operate/calibrate it. **Painted pads + marshal/overhead-cam call are the only funded v1 default** — that's what's staffed and costed above. If a future event actually deploys the electronic rig, add a named, costed tech-operator role to §3/§6 first; don't run it on an unstaffed assumption.

If T-1 pre-build happened, compress: 08:00 joint re-check + re-tighten of the already-erected boards (not a first-time assembly — this is where a T-1 venue-access day pays off hardest for TorqBall, since the boards are the one job that genuinely benefits from an extra day), goal-opening + backstop check, boost pads re-taped/re-calibrated, then as above from 10:00.

3. DURING — THE SHOW (12:30 → ~18:30)

The day is a tournament playlist: Big Party warm-up → Standard group stage → knockouts → a Duel or Standard Grand Final. The overhead cam is locked on the boarded pitch the whole time; the marshal calls goals and fouls, the boost-pit marshal runs the earn/attach cycle.

Run-of-show blocks

Time	Block	Mode(s)	What happens
12:30–12:45	Big Party warm-up exhibition	Big Party 4v4 (or 6v6 if the fleet/charging margin allows)	Max cars, glorious scrum, boost pads on — the crowd-igniting opener before the competitive stakes start. Not scored

Time	Block	Mode(s)	What happens
12:45–15:15	Group stage — the playlist bulk	Standard 2v2/3v3, round-robin heats; boost-free by default (Rulebook §6)	Non-elim: every team gets N matches (default 3, per §1 T-7 ticket checkpoint). Leaderboard on screen. A Big Party exhibition or free-play window drops in every ~40–45 min for energy and crew reset
15:15–15:35	Mid-day window	—	Sweep/reset, restock check (spare ball, velcro patches, painted-pad touch-up), crew rotation, boost-pad clip-test, leaderboard lock, MC builds the bracket story
15:35–17:00	Knockouts	Standard , single-elimination bracket seeded off the group leaderboard	Loser drops to free-play + a Big Party exhibition slot. Boost pads can turn on here for the later rounds if the rehearsal proved the pad cycle doesn't stall matches (Rulebook §6 — Standard/Duel boost-free by default, but a bracket-round "boosted heat" is a legitimate programme option, same logic as TorqCapture's Siege Point-only-in-the-bracket call)
17:00–17:20	Final build-up	—	Re-lay/re-check the pitch if needed; MC hypes; crowd called to the rail
17:20–17:40	GRAND FINAL	Duel or Standard , full commentary	The trophy moment — the hero reel. Duel strips away the crowding for a pure 1v1 skill showcase; Standard keeps the team spectacle. Call the format at T-14 ticket-sale time or let the finalists choose
17:40–18:00	Results + trophy	—	Goal replays on screen, podium, winning team pile-on, crowd shot, MC close
18:00–18:30	Wind-down free-play + photos	—	Doors close 18:30 → teardown

Between blocks: Big Party exhibition + open free-play laps while crew resets the pitch — nobody stands around watching an empty boarded arena (Rulebook §7). **Rotation within a block:** losing team rotates out; winner stays a max of 2 matches then rotates — keeps the queue fair and fresh faces on camera.

Match cadence + throughput (the honest math)

Number	Value	Derivation
Match length (Standard)	3 min running clock, or first to 3 goals	TorqBall — Rulebook §5
Turnaround between matches	~60–90 s (Rulebook §11) — no board changes, no surface change	Same-mode swap only
Match cycle (Standard)	~4–4.5 min	3 min run + 60–90 s reset
Matches/hour sustained	~11–13	~13–15 theoretical at 4–4.5 min; MC gaps + team-swap friction eat ~15–20% — plan on ~12

Number	Value	Derivation
Cars/match (Standard)	4–6	2×2–3, per Rulebook §4
Duel match	90 s, 2 cars live	Faster filler, used as a tiebreaker or the semis/final format
Big Party match	3 min, 8–12 cars live	Exhibition slot, not scored (too chaotic to officiate fairly, per Rulebook §5)
Driver-seats filled/hour (group stage)	~50–72	~12 matches × 4–6 cars
Group-stage matches (2.5 h block, 12:45–15:15)	~28–33	The day's team-match budget
Battery burn	~10–16 packs/hr	4–6 cars × 3 min bursty shoving/possession play per match — lighter than TorqFall's flat-out racing, close to TorqCapture's zone-holding rate; still budget continuous charging from hour 2
Charging reality	~10–14 packs on charge at any moment at peak	Burn rate × ~45–60 min per LiPo recharge — why the T-14 car deal names parallel charging for the Big Party peak (8–12 live) in writing

Can 100–300 people all get a team slot? The team is the unit — register **teams of 4–6, field 2–3 at once, rotate subs** so every registered seat is a person who touches a controller (the same lever TorqSiege and TorqCapture use). Assume ~70% of the gate wants to drive:

Gate	Want to drive (~70%)	How it's served	Verdict
100	~70	~14–17 teams of 4–5; every team gets 3+ matches, subs all drive	Easy — bump to 4 matches each, open drop-in Standard heats and extra Big Party slots in the free-play windows
200	~140	~23–28 people'd need teams of 6 with active sub rotation; ~16–20 teams (the ticket cap) × ~6 = ~96–120 real registered seats + drop-in Big Party walk-ons	Comfortable with subs rotating; Big Party's higher car-count per match plus the free-play valve covers the rest
300	~210	TorqBall's honest ceiling. The T-13 ~16–20 team cap enforces it at purchase — ~96–120 registered driving seats. The spectacle carries non-players (a lit ball into a lit goal reads huge on camera even to someone who never touched a controller), Big Party's higher live-car count and the free-play window give spectators a taste, subs rotate so a team of 6 = 6 people driving	A registered team slot guaranteed inside the cap; a taste for the rest via Big Party's bigger seat count. This is comparable to TorqCapture's honest ceiling, not TorqFall's — a team game with a capped bracket, not an open queue

Queue mechanics: wristband at registration → team assigned to the bracket → team-match schedule on the board → "you're up in N matches." Between their scheduled matches, teams rotate their own subs and take free-play laps or join a Big Party slot. Open drop-in queue fills any empty Big Party seat.

Roles matrix — who stands where

Role	Station	In-show job
Event lead (Yash)	Floats, owns the clock	Calls block/mode changes; final ruling on scores + fouls when a marshal escalates
Marshal 1 (goal A end)	Floor, goal A end	Goal calls, fouls (§9 — no pinning the ball 5+ s, no ramming a downed car), springs stuck balls per §8.5
Marshal 2 (goal B end)	Floor, goal B end	Same for the far end
Boost-pit marshal (the one role neither TorqFall nor TorqSiege has, and TorqCapture's tech-operator equivalent)	Pit lane, beside the drivers' stand	Runs the boost earn→claim→clip-on cycle: confirms a pad earn (marshal call or tech), hands the right attachment to the right team, clips it on between possessions — never mid-play, per TorqBall — Boost & Attachments §5. Also owns the Magnet panel trigger if it's manual rather than automated
Pit crew ×2 (club)	Pit + charging corner	Battery rotation, swaps a charged car at each reset, repairs
MC	Stand-side, mic	Countdown every match, calls goals off the big screen, runs the group-stage leaderboard + bracket drama
DJ	AV table	Music beds, stings on goals, silence for a golden-goal decider
Camera 1	Overhead (locked)	The boarded pitch, the whole match, the signature scramble shot
Camera 2	Goal-cam / roving	Behind each goal mouth for the shot moment, faces, celebrations, boost-pit pickups
Registration	Entry desk	Check-in, waivers, wristbands, team assignment, drop-in queue, data capture
Safety/floater	Crowd line	Boarded-perimeter standoff, "HOLD" authority, doubles as radio marshal + lunch relief; the day's first-aid lead

Failure playbook (scripted, per Ops Standards §1.6)

TorqBall's own failure modes split three ways: the ball, the boards, and the boost/tech layer — the three things this whole doc set gates before spending anything.

Failure	Script
Ball wedged/dead (punctured, deflated, or stuck under a chassis mid-match)	Marshal's 3-count → free-drop at the nearest neutral spot (Rulebook §8.5), no clock stoppage. If the ball itself has failed (puncture, glow rig dead), pit swaps in a spare from the 3–4 on hand — swap between matches if at all possible, mid-match only if the game has genuinely stopped

Failure	Script
Board panel knocked loose (a joint shifts or a foot bracket slips under a hard hit)	Marshal calls HOLD, cars ease off, a spare crew member re-seats/re-bolts the panel on the spot (the tool-free carriage-bolt/barrel-bolt joints were chosen exactly for this); resume play. If it recurs at the same joint, flag it for a proper fix at the mid-day window, not a repeat in-match HOLD
Boost-swap jam (an attachment won't clip on cleanly at the pit lane, holding up a team's possession)	Boost-pit marshal has a spare head of each type staged — swap to the spare rather than fighting the jammed one; log the jammed head for a fix at the mid-day window. Never let a boost-swap fumble delay a kickoff — if it can't be resolved in ~15–20 s, the team plays boost-free that possession
Boost-pad call missed/disputed (painted pad hard to see under venue lighting, or a marshal's call is contested)	A marshal or the overhead-cam feed calls the pad grab by eye — this is the funded v1 default for every TorqBall event (no dedicated electronic-tech role is named or costed anywhere in this plan or the needs doc, see the scope note below), so there is nothing to "fail over" to; a missed call is simply re-judged from the overhead-cam replay at the next dead ball
Magnet panel jams (the sliding goal-widener sticks open or won't retract)	Marshal manually pushes it back on its track between possessions; if it can't be fixed quickly, drop Magnet from the earn set for the rest of the block — the other four boosts are unaffected
Radio glitch / car ghosting	Marshal calls HOLD → cars eased off → offending TX rebound; if it recurs, cap live cars per Big Party session (rehearsal set the safe cap)
Dead/flipped car mid-match	Marshal rights it in place if it's not blocking the goal mouth; if it is, a quick dead-ball reset (Rulebook §8.6). Pit swaps a live spare in at the next reset
Fleet charging falls behind (the Big Party 8–12-live peak draws hard on the 12–16-car fleet)	Drop to Big Party 4v4 instead of 6v6 for the rest of the day (Rulebook §4 already flags this as the default lever); never stretch reset time waiting on packs
Turf/floor edge lifts inside the boarded pitch	Re-tape patrol every ~30 min (a marshal owns it); gaffer in every marshal pocket
Projector/big screen dies	Scoreboard moves to a staged marker board; MC calls scores off the marshals' hand tally
Mains cut	Per the pre-event decision: genset takes the pit + PA + boost-pad electronics (if in use) as priority; pre-charged packs carry matches while AV waits; free-play pauses, matches do not
Mode-swap overrun (group stage → knockouts, or knockouts → final)	Free-play laps + a Big Party filler cover any re-lay; never cut the Grand Final or the podium to claw back time — cut a group-stage round instead
Crowd surge at the rail	Safety marshal + MC push-back script; matches pause on HOLD until the line is back off the boarded perimeter

4. CONTENT PLAN

TorqBall is the flagship — the poster + the reel. Every shot in this plan exists to produce one thing: a glowing ball hammered into a lit goal, with the boards framing the whole play area as one legible shot.

Shot list mapped to the schedule

Moment (time)	Shot	Camera
Setup 08:00–11:00	Boards-assembly timelapse (the single biggest physical build the brand has ever shown going up), boost attachments being fitted, LEDs going live	Cam 2 phone on tripod
Big Party warm-up 12:30	The max-car scrum — the overhead cam eating the chaos, boards framing the whole play area	Cam 1 overhead
Every group-stage match	The recurring money frame: the glowing ball shoved toward the lit goal , boards rebounding cars and ball alike	Cam 1 overhead
Every goal	The shot that sells the brand: ball crossing the lit goal line, team celebration, LED goal-frame glow	Goal-cam behind the scoring end
Boost moments	A Plow bulldoze, a Grabber dribble run, a Magnet-widened goal being exploited — the boost system's own highlight reel	Cam 2 roving + onboard FPV (if fitted)
Close matches	A last-second equaliser or golden goal — the signature clip	Goal-cam + Cam 1 overhead
All group stage	The scrum — pile-ups off the boards, rebounds, crowd reactions on the stand	Cam 2 roving priority
Knockouts	Bracket drama, a losing team's reaction, the leaderboard swing	Cam 1 + Cam 2
Grand Final 17:20	Full commentary, both finalist teams, the trophy-moment build-up	Cam 1 overhead + Cam 2 low
Podium 17:40	The crowned team, trophy lift, backdrop in frame, coloured LEDs + the light-up ball + the lit goal frame = the night-glow poster image	Cam 2 + phone stills
All day	A first-timer's first goal (the reaction shot) — the highest floor in the whole game set, per the Design Study	Cam 2 roving priority

Brand rule: the boarded arena + the lit goal frames + the glowing ball sit in every framed shot — this is the poster image the whole brand is built to produce.

Who shoots what

Person	Owns
Cam 1 op	Overhead — locked on the boarded pitch, the whole day, the signature scramble + goal shots
Cam 2 op	Goal-cam / roving — the shot moment behind each goal, faces, celebrations, boost-pit pickups, the last-second equaliser
Boost-pit marshal (idle moments)	Phone b-roll of the boost-attachment rack + pit-lane clip-ons for a "which boost would you pick?" explainer
Lead	Nothing. Do not shoot — run the event

Post plan

When	Deliverable	Where
Pre-event (from T-3 rehearsal)	15–20 s teaser: the glowing ball hammered into the lit goal + a boarded-pitch scramble + date card — the single best hook in the whole game set	IG Reel + story countdown
Event day, live	3–5 stories: doors, Big Party warm-up scrum, first goal, leaderboard, "final tonight"	IG stories
Same night	THE hero reel, 20–30 s: Big Party scrum → group-stage goal → boost-play highlight → golden goal → crowned team. Cut by Cam 2 op before sleep	IG Reel + YT Shorts
T+1	Edit list: top-5 goals ranked · full Grand Final (60–90 s) · a boost-system explainer (Plow/Scoop/Grabber/Turbo/Magnet in 60 s) · FPV POV run (if shot) · crowd-reaction cut	IG + YT Shorts
T+2/T+3	Team-tagged clips (every team gets their best goal) — the reshare engine · "which boost would you pick?" explainer	IG, DM'd to each team
T+4–T+7	Aftermovie 60–90 s + "how we built the boards" DIY/carpentry cut (the one real fabrication, explained — content-first brand catnip, same slot as TorqSiege's "how we scored 350 panels" cut)	IG + YT

5. POST-EVENT (T+1 → T+7)

When	Task	Detail
Event night	Teardown ≤2 h (Ops target, generous here given the boards): boost attachments unstrapped off every car (velcro/zip-tie — comes off clean, nothing left on a rented car), boards broken down flat (tool-free bolt joints, per the design intent — this is where the boards weekend's assembly-timing test pays off in reverse), ball + spares packed, LEDs/electronics packed carefully, floor swept, cars + fleet handed back clean, venue handback walk. Safety/floater stands gear + cash watch (cars, cameras, cash box, boost kit are the theft targets) until the van is loaded	All crew
Event night	Van load per pack list: board panels as the priority bulky item (the one load-out in the whole set genuinely sized like furniture, not a rolled sheet or a folded bin), ball + boost kit box, ops bins, spare-everything box	Build crew
T+1	Kit triage: check every board panel for cracked foam facing or a loosened joint, check the ball(s) for punctures/deflation, boost-head check, LED-strip + PSU check (if built), velcro-patch condition on every ball	Yash
T+1	Consumable restock list : spare ball (per the winning candidate's price band), velcro patch set, painted-pad refresh, minor board/foam repair allowance — per TorqBall — What The Event Needs §5's itemised event-#2+ restock line (~₹700–3,300)	Yash
T+2	Cost actuals vs plan : fill an actuals column against the needs-doc full-event table; flag every line >20% off band; push corrections back into TorqBall — What The Event Needs	Yash

When	Task	Detail
T+2	Learnings review (1 h, whole crew on call): the key TorqBall metrics — did the ball wedge/die at any point, did any board joint fail under real match load, did the boost-swap cycle ever stall a kickoff · matches/hour actually hit vs ~12 · did the boost mix feel fun or chaotic · queue/sub-rotation pain · Ops \$5 audit	All
T+3	Fleet debrief with the club: damage bill, boost-mount verdict, lock intent for the next event date	Yash
T+1– T+7	Content pipeline ships per \$4 table	Cam ops
T+7	Next-event trigger : ball/board integrity data + reel data in → pick the next event. (a) Boards + ball held up clean + strong reels → TorqBall v2 (turn on a stretch mode — Rumble first, it's free once the kit exists, per TorqBall — Stretch Modes); (b) a board/ball issue surfaced → fix it before the next TorqBall day, rotate to TorqFall/TorqSiege/TorqCapture in the meantime; (c) either way the alternating cadence keeps all four kits earning	Yash

Event #2 economics note: from TorqBall event #2 the boards and boost-kit one-time spend ($\approx ₹33,800\text{--}65,800 + \approx ₹3,000\text{--}7,200$ combined) **drop out entirely** — only the itemised restock ($\sim ₹700\text{--}3,300$) enters, and transport reverts to its flat per-event rate. Ex-venue $\approx \textbf{₹0.73\text{--}1.52L}$ — a materially lighter number than the first event's $\approx ₹1.14\text{--}2.32L$, since the boards (the one real fabrication in the game set) are a true one-time build reused every event after, same logic as the fleet's foam bump-rings (needs doc §5). (*Figures corrected 2026-09-06 to match [TorqBall — What The Event Needs](#) after that doc's velcro-double-count and Magnet-downgrade fixes — event #2+ ex-venue itself is unchanged.*)

6. PEOPLE SUMMARY

Role	Count	Hired / friend / club	Day rate if hired (needs doc §6)	Call time
Event lead (Yash)	1	Us	—	07:45
2 pitch marshals (goal A + goal B)	2	Hired hands	₹2,000–3,000 (the pair)	08:00
Boost-pit marshal (the one role neither TorqFall nor TorqSiege has)	1	Hired hand (priced like TorqSiege's added build-station host)	₹1,000–1,500	10:00
Pit crew ×2 (club)	2	RC club — inside the car deal	In car rental (no ram-style uplift)	10:00
MC	1	Hired — non-negotiable	₹5,000–10,000	11:00
DJ / music	1	Friend first, else hire	₹3,000–6,000	11:00

Role	Count	Hired / friend / club	Day rate if hired (needs doc §6)	Call time
Camera ops ×2 (incl. goal-cam)	2	Friends first, else hire	₹3,000–6,000 (1–2 ops)	10:30
Registration	1	Friend	0 (unpaid)	11:00
Safety/floater (radio marshal + first-aid lead)	1	Friend	0 (unpaid)	08:00
Total on the day	12	—	Fully hired ₹14,000–26,500 (reproduces TorqBall — What The Event Needs §6 exactly — that ₹ figure prices only the 9 hired/friend roles, not the 2 club pit crew, who are already inside the car-rental rate per §1's needs-doc line)	—

Row count check: 1 (lead) + 2 (pitch marshals) + 1 (boost-pit marshal) + 2 (pit crew) + 1 (MC) + 1 (DJ) + 2 (camera ops) + 1 (registration) + 1 (safety/floater) = **12** — this is the full on-site headcount. It splits as **10** Yash-side crew (the 9-role hired/friend roster + Yash himself, matching §1's T-7 "10 names confirmed" line) + **2** club-supplied pit crew (bundled into the car deal, not into the ₹14,000–26,500 hired-crew cost). Budget the fully-hired number; friends showing up is upside, not a plan. **The boost-pit marshal is TorqBall's one net-new role** vs TorqFall/TorqSiege — TorqFall's crew is MC + 2 marshals + DJ + 2 cameras, TorqSiege adds a build-station host, TorqCapture adds a tech/scoring operator; TorqBall's own addition is the boost-pit marshal, because the earn→claim→clip-on cycle needs a dedicated hand at the pit lane so it never stalls a kickoff (Rulebook §6, Boost & Attachments §5). Crew run all day on the ops-kit water + meals line — nobody leaves post to find lunch.

Pairs with: [TorqBall — Rulebook](#) · [TorqBall — Ball & Boards Test](#) (the three-part prototype gate — build nothing until Parts A+B pass, no Grabber head until Part C passes) · [TorqBall — Boost & Attachments](#) (full boost-system build + BOM) · [TorqBall — Stretch Modes](#) (Hoops/Puck/Rumble/Hazard Variant — none required for v1) · [TorqBall — What The Event Needs](#) · [TorqBall — Design Study v1](#) · [Event Ops Standards \(all games\)](#) · [Car Fleet, Scale & Protection](#) (the rented fleet + speed cap + strap-on rule this reuses) · [TorqFall — Full Run Plan](#) + [TorqSiege — Full Run Plan](#) + [TorqCapture — Full Run Plan](#) (the sibling run plans this matches). TorqBall is its **own standalone event** — nothing here shares a day, a floor or a schedule with TorqFall, TorqSiege or TorqCapture.