

# TorqBall — Full Run Plan

---

*The end-to-end operational plan for a standalone TorqBall day: pre-event → event day → post-event, people + content included. The game design lives in [TorqBall — Rulebook](#) (Standard/Duel/Big Party + the boost system), the prototype gates in [TorqBall — Ball & Boards Test](#) (ball + boards + Grabber) and the boost build in [TorqBall — Boost & Attachments](#), every price + quantity in [TorqBall — What The Event Needs](#) (the operative BOM), the shared base in [TorqFall — What The Event Needs](#) + [Event Ops Standards \(all games\)](#). Locked frame: standalone TorqBall day, 3000 sq ft Mumbai hall, 100–300 people, 12–16 RENTED cars split into a tournament bracket, strap-on-only boost attachments, DIY kit, ₹4L all-in envelope; assumes TorqFall event #1 has run (turf, ops kit, content rig, branding already owned). TorqBall's own calendar slot (2nd/3rd/4th event) is an unconfirmed founder decision, per [TorqBall — What The Event Needs](#) §5 — this plan only assumes TorqFall has already happened. Permits/venue-timeline out of scope — this plan starts at "venue + date exist."*

**THE GATE (before this clock starts):** three separate prototype tests must clear before a rupee is spent on the arena, per [TorqBall — Ball & Boards Test](#) and [TorqBall — Boost & Attachments](#) §2a:

1. **Part A — the ball test** must PASS or CONDITIONAL: a candidate ball scoring 4–5 on control, visibility and not-wedging, surviving a 10-hit durability round. FAIL = don't build boards sized to a ball that doesn't exist yet; re-test a different size/material band inside the 40–65 cm ceiling.
2. **Part B — the boards test** must PASS or CONDITIONAL against that winning ball: clean rebounds at both angles, no car damage/board shift, no corner jamming, no snag point, and an assembly-rate projection that fits the build-morning window. FAIL = don't order the full ~28–30 panel run; revise panel design and re-test.
3. **Part C — the Grabber bench test** must PASS or CONDITIONAL before a Grabber head is built for any event (it gates one boost, not the arena): ≥7/10 grab rate, controllable dribble, clean release on a bump, patch survives 10 cycles. FAIL = drop Grabber from the v1 earn set; the other four boosts (Plow/Scoop/Turbo/Magnet) are unaffected.

This is TorqBall's analog of TorqSiege's collapse test and TorqCapture's tech bench test — **the game is only as good as the two physical things it's actually made of**. No PASS on Parts A+B, no boards spend, no event. Part C is independent and narrower — a FAIL there shelves one boost, not the day.

---

## 1. PRE-EVENT (T-14 → T-1)

---

*TorqBall's pre-event clock is longer at the front than TorqSiege's or TorqCapture's — the boards are a real carpentry build (the single biggest one-time fabrication in the whole game set), and unlike a printed part they cannot be rushed in the T-9 weekend alone. Gate-PASS must land with real runway before the board order.*

| When                                                                         | Move                                                                                                                         | Detail                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | Owner |
|------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------|
| Gate-PASS (before T-16, ideally 2 weeks earlier than the other games' gates) | <b>Run Parts A + B + C — the long pole, and the only three-part gate in the set</b>                                          | Buy 3–4 candidate balls (a kitchen-table afternoon, near-zero cost), run the five-check protocol, score, lock the winner. In parallel or right after, build 4–6 test board panels and run the rebound/impact/corner/snag/assembly checks against the winning ball. Separately, run the Grabber bench test on a practice ball. <b>Do not let the board order slip past this — it is what makes TorqBall's runway longer than TorqSiege's or TorqCapture's:</b> a wall recipe or an OpenCV script can be iterated inside the T-9 weekend; a ~28–30 panel plywood-and-foam build cannot                                                                                                  | Yash  |
| T-14                                                                         | <b>Lock the car partner</b> (the first phone call)                                                                           | Hire the CLUB: 12–16 speed-limited 1/16 buggies + 2–3 packs/car + chargers + spares bin + pit crew, per <a href="#">TorqBall — What The Event Needs</a> §1 (reuses TorqFall's fleet — <b>no siege-ram-style uplift</b> , TorqBall needs no heavier car). Deal must include: (a) a rehearsal session with ≥6–8 cars for the full-arena test hit, (b) confirmed car model (bump-ring sizing AND the strap-direct boost-mount fit it — <a href="#">TorqBall — Boost &amp; Attachments</a> §1), (c) day-of arrival ~10:00, (d) parallel charging for the Big Party peak (8–12 live) confirmed in writing                                                                                  | Yash  |
| T-14                                                                         | Venue terms sanity                                                                                                           | Confirm in the deal: T-1 build access (non-negotiable here — the boards need it more than any sibling game's setup), mains reliability in writing OR budget the genset (TorqFall needs doc §9), load-in door <b>wide/tall enough for ~28–30 rigid 1.2 m panels stacked flat</b> (a real check the other games don't need — a rolled turf sheet or siege cardboard folds; plywood panels don't), bare-floor corner for charging                                                                                                                                                                                                                                                        | Yash  |
| T-13/T-12                                                                    | <b>Announce + tickets live</b> (only once Parts A+B have PASSED — don't sell a boarded-pitch tournament on an unproven ball) | Two tiers (prices + platform below): <b>team ticket</b> (sold per team of 4–6 for Standard/Duel; solo buyers merged into teams; <b>capped ~16–20 teams</b> — enforces the group-stage match-count promise at purchase, TorqFall's §1 lesson) + <b>spectator ticket</b> (uncapped; includes Big Party walk-on slots + free-play). <b>Waiver signed online in the ticket flow</b> — desk = QR check-in + band; <b>under-18s require a completed guardian-consent field</b> (Ops Standards §5), walk-up minors sign with a guardian at the desk                                                                                                                                          | Yash  |
| T-13                                                                         | <b>Buy list ordered — the boards FIRST</b>                                                                                   | The boards are the long-lead item: order the ~8–10 plywood sheets + EVA foam + hardware the day Part B PASSES, per <a href="#">TorqBall — Ball &amp; Boards Test</a> Part B BOM — <b>carpentry/cutting takes real calendar days, budget it now, not at T-9</b> . In parallel, order the winning ball + 3–4 spares + velcro patches, and the boost kit (mounts, Plow/Scoop/Grabber heads, Magnet panel, painted pads) per <a href="#">TorqBall — Boost &amp; Attachments</a> §4. Book the shared-base rentals (drivers' stand, AV/projector, tempo — sized for the bulkier board-panel run, per the needs doc's first-event transport uplift). Do not re-price here — that doc is live | Yash  |
| T-12                                                                         | Insurance + power decision                                                                                                   | 2 public-liability quotes; genset vs documented-mains, per venue (TorqFall needs doc §9)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | Yash  |

| When                                                       | Move                                                 | Detail                                                                                                                                                                                                                                                                                                                                                                                                                                          | Owner                |
|------------------------------------------------------------|------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|
| T-11/T-10<br>(the <b>boards build weekend</b> — see below) | <b>BOARDS BUILD WEEKEND, HARD GATE</b>               | Cut and assemble the full ~28–30 panel run, fit the goal openings + backstops, paint, fit LED goal-frame strips if built. This is TorqBall's equivalent of TorqSiege's scoring-panel production line — the single biggest labour block in the whole game set                                                                                                                                                                                    | Yash + 2–3 friends   |
| T-9                                                        | <b>Boost + attachment fit-out weekend</b>            | Print/cut the Plow, Scoop and Grabber heads, fit strap-mounts on a borrowed club car, build the Magnet goal-widener panel (a marshal-slid marker by hand, no motor/track drive), prep painted boost pads (or confirm the TorqCapture zone-reader tech if reused) — smaller and faster than the boards weekend, run right after it                                                                                                               | Yash + 1–2 friends   |
| T-7                                                        | Crew locked                                          | 10 names confirmed (roster in §6 — the base 9-role TorqBall crew, per <a href="#">TorqBall — What The Event Needs</a> §6, + Yash); this figure is Yash's own hired/friend crew only and deliberately excludes the 2 club-supplied pit crew (they come with the car deal, not with this roster) — full on-site headcount incl. the club pit crew is <b>12</b> (matches §6's People Summary total below); WhatsApp group; roles + call times sent | Yash                 |
| T-7                                                        | Insurance bound; backup-power decision made          | Per venue answer                                                                                                                                                                                                                                                                                                                                                                                                                                | Yash                 |
| T-7                                                        | <b>Ticket-sales checkpoint</b>                       | Team-ticket count sets the group-stage plan: <10 teams → 4 matches each + more Big Party/free-play · 10–16 teams → 3 matches each round-robin · >16 teams (up to the 16–20 cap) → 2 guaranteed + a 3rd space-available, teams of 5–6 with rotating subs to spread seats; final-week push sized here                                                                                                                                             | Yash                 |
| T-3/T-2                                                    | <b>FULL REHEARSAL — the hard gate</b> (agenda below) | Assembled boards (or the T-11/T-10 boards-build-weekend panels if they're already the real ones — this is a genuine advantage TorqBall has: the board weekend IS most of the rehearsal build), ≥6–8 club cars, the boost kit, real venue-ish lighting                                                                                                                                                                                           | All crew + club cars |
| T-1                                                        | Pack + stage                                         | Van-pack test (done at the boards weekend, re-confirmed here — <b>the boards are the one item in the whole game set that genuinely needs a bigger vehicle or a second trip</b> , per the needs doc's first-event transport uplift); bins labelled; charge everything; ball + spares + velcro-patched spares packed; boost kit + painted pads packed; print walk-up waivers + team sheets + open drop-in queue list + signage                    | Yash + 1             |
| T-1                                                        | If venue access: pre-build                           | Boards erected, goals cut in + backstops fitted, turf/floor down, boost pads laid → event day drops to a re-check, not a first build                                                                                                                                                                                                                                                                                                            | Build crew           |

## Tickets — pricing + platform (the revenue side of the T-13 announce; owned HERE — no separate commercial doc exists yet)

*The needs doc's ₣4L envelope is cost-only; this block is where revenue lives, so the T-13 "tickets live" line is executable and break-even is judgeable. Bands are honest indicative ranges — finals lock at T-13 against the break-even line. Reuse whatever platform TorqFall event #1 proved.*

| Line                                                                                                           | Call                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |
|----------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Team ticket<br>(Standard/Duel group-stage matches + a bracket shot; sold per team of 4–6, capped ~16–20 teams) | Indicative ₹400–800/seat — TorqBall is the flagship, so price at the same or a slight premium to TorqCapture's band; the team is the unit, every seat touches a controller across the group stage                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
| Spectator ticket<br>(uncapped; includes Big Party walk-on slots + free-play)                                   | Indicative ₹200–400                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
| Ticketing platform                                                                                             | Reuse whatever event #1 proved — platform + online waiver + guardian-consent flow ( <a href="#">TorqFall — Full Run Plan</a> §1 tickets block settles the listed-vs-DIY fee call); don't reopen it                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |
| Break-even reality                                                                                             | Spend: ex-venue ≈₹1.15–2.34L (first event, boards + boost kit included) or ≈₹0.73–1.52L (event #2+) + venue from the ₹1.66–2.85L headroom (needs doc §5 envelope check). Revenue at the bands on a strong house (~18 teams × ~5 seats × ₹400–800 = ₹0.36–0.72L + 150–200 spectators × ₹200–400 = ₹0.3–0.8L) ≈ ₹0.66–1.52L. Honest read: revenue's own upper band (~₹1.52L) sits <b>inside</b> the first-event ex-venue range (₹1.15–2.34L) — comfortably above the low end, but well short (~35%) of the high end, so it does <b>not</b> "match or beat" first-event costs at the upper bands. What it does line up with almost exactly is the <b>event-#2+ ex-venue ceiling</b> (also ≈₹1.52L, per §5 of <a href="#">TorqBall — What The Event Needs</a> ) — i.e. ticket revenue at its best case can plausibly cover a <i>repeat</i> TorqBall day once the boards/boost one-time spend is gone, but not the first event's boards-and-boost-inflated cost. Same TorqFall-style caveat as the sibling games applies to event #1: don't assume ticket revenue alone funds the boards; treat the gap as content budget. From event #2, with the boards/boost one-time spend gone, ticket revenue clears ex-venue far more easily |

## Boards build weekend (T-11/T-10) — TorqBall's biggest labour block, in order

Unlike TorqSiege's scoring-panel line (a Saturday) or TorqCapture's software bring-up (a bench weekend), TorqBall's boards are a genuine carpentry project — cutting, gluing, hardware — that benefits from more than one weekend if the crew is small. Budget two consecutive weekends if 2–3 friends can't clear a full Saturday+Sunday; the schedule below assumes they can.

| Slot        | Build                                                                                                                                                                                                                                                            | Notes                                                                                                             |
|-------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------|
| Sat AM      | Plywood delivery + cut list: ~28–30 panels at 1.2 m wide × 0.35–0.45 m tall, cut from ~8–10 sheets ( <a href="#">TorqBall — Ball &amp; Boards Test</a> Part B BOM)                                                                                               | Raw material on the floor first — this is the single biggest materials handling job of any TorqWars build weekend |
| Sat all day | <b>Panel assembly line:</b> cut plywood → glue/velcro EVA foam facing → drill joint holes → paint matte finish. A jig + 3 people, same production-line logic as TorqSiege's scoring panels, but per-panel time is longer (real carpentry, not cardboard scoring) | Budget generously — if this overruns, it's the item that pushes to a second weekend, not the rehearsal            |

| Slot   | Build                                                                                                                                                                                                                                                                                               | Notes                                                                            |
|--------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------|
| Sun AM | <b>Radius/padded corner panels</b> (4) + <b>goal-opening panels</b> (2, cut to the goal spec + backstop fitted)                                                                                                                                                                                     | The trickiest joinery — do these with the freshest hands, early in the day       |
| Sun PM | Carriage-bolt/barrel-bolt hardware fitted to every panel edge, foot brackets/sandbag bases attached, LED goal-frame strips wired in if built, <b>assembly/breakdown timing test</b> (the same timing test Part B's own bench protocol calls for, now run at near-full scale) · <b>van-pack test</b> | This timing number is what sizes the event-day build-morning schedule (§2 below) |

**If the weekend overruns:** the boards are the one item in this whole plan where slipping a week costs nothing except calendar room before T-3 — unlike a printed part (which can be reprinted fast) or a software script (which can patch overnight), plywood-and-foam carpentry genuinely takes the hours it takes. Build in the slack at T-11/T-10 rather than discovering the overrun at T-3.

### Boost + attachment fit-out weekend (T-9)

| Slot       | Build                                                                                                                                                                                                                                                       | Notes                                                                                |
|------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------|
| Half a day | Print/cut Plow (2-3), Scoop (2-3) and Grabber (2-3, only if Part C PASSed) heads; fit strap-mount padding on a borrowed club car; clip-test every head                                                                                                      | Small compared to the boards — this is closer to TorqSiege's weapon fit-out in scale |
| Half a day | Build the Magnet goal-widener panel (marshal-slid by hand, 1 per goal, 2 total); prep painted boost pads (4-6, coloured gaffer squares) or confirm the TorqCapture zone-reader rig if reused; stitch/glue velcro loop patches onto every match ball + spare | Finish + pack alongside the boards kit                                               |

### Full rehearsal agenda (T-3/T-2 — the hard gate; Ops §2/§5 mandate, ₹0)

*This is the analog of TorqSiege's rehearsal collapse check and TorqCapture's full-floor tech bring-up: the day the boarded arena and the boost kit either hold up at real match scale or the plan needs a last-minute fix before the day.*

| Drill                                                                                                             | Pass bar                                                                                                                                                                 |
|-------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Full-arena assembly</b> — erect the complete ~28-30 panel perimeter (not just the 4-6 test panels from Part B) | Assembly rate matches or beats the Part B timing-test extrapolation; no panel/joint fails under its own weight or a light shove                                          |
| <b>Live test match</b> — a full Standard 2v2/3v3 match on the assembled arena, on camera                          | Ball rebounds cleanly off the boards during real play, no wedging, no corner jams, goals read clearly on camera — the day's own ball-&-boards live-test confidence check |
| <b>Big Party stress test</b> — 8-12 cars live at once                                                             | Boards hold position under a real scrum, no panel shift/tip, ball stays contained and rebounding                                                                         |
| <b>Boost clip-test</b> — every Plow/Scoop/Grabber head strapped on and off, 5+ times each                         | Straps off clean in seconds, no head falls off mid-play at capped speed                                                                                                  |
| <b>Boost-pad drill</b> — run a few possessions with pads live (painted or electronic)                             | Pad earn calls cleanly (marshal or tech), attach/detach at the pit lane takes the time budgeted, doesn't stall the match                                                 |

| Drill                                                                                                                     | Pass bar                                                                                         |
|---------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------|
| <b>Magnet drill</b> — a marshal slides the goal-widener panel a few times                                                 | Slides out and back cleanly by hand, doesn't jam or snag a ball/car                              |
| <b>Max-pack radio bind test</b> — all club TXs powered together, staggered power-on, 8–12 cars driven at once             | Zero glitches for 10 min; else cap live cars per Big Party session                               |
| <b>Reset/turnaround timing</b> — run 5 mock Standard matches back to back                                                 | Turnaround lands in the ~60–90 s window (Rulebook §11); confirms §3's throughput math            |
| <b>Content pre-shoot</b> — overhead cam locked on the boarded pitch, goal-cam behind each goal, a mock goal + celebration | Teaser reel cut from rehearsal footage (see §4) — the glowing ball into the lit goal is the hook |

## 2. EVENT DAY — SETUP (venue access 08:00 → doors 12:00; Ops Standards target ≤4 h)

*TorqBall's setup is simpler than TorqSiege's multi-zone castle floor and lighter on tech than TorqCapture's camera-calibration gate — but it carries the single bulkiest physical assembly job in the set if the boards weren't pre-built at T-1. The headline setup risk is time, not technology: erecting ~28–30 panels from scratch on the morning is the one job that can blow the ≤4 h target if it wasn't rehearsed.*

| Time        | Station            | Job                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|-------------|--------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 07:45       | Lead               | Keys, walk the hall, mark power points, confirm egress routes, confirm the load-in door clears the board-panel stacks                                                                                                                                                                                                                                                                                                                                          |
| 08:00       | All build crew     | Van unload — the board panels first (bulkiest, longest job); floor/turf down inside the ~10 × 6.5 m (≈700 sq ft) pitch footprint per <a href="#">TorqBall — Rulebook §3</a>                                                                                                                                                                                                                                                                                    |
| 08:00–09:30 | Build crew         | <b>Boards assembly — the long pole of setup.</b> Erect the ~28–30 panel perimeter per the rehearsal-tested per-panel rate; fit the two goal-opening panels + backstops; fit the 4 radius corner panels last (trickiest joinery, freshest hands by now won't help — budget generously). <b>If T-1 pre-build happened, this compresses to a re-check + re-tighten of joints, not a first-time erection</b> — see the compressed flow at the bottom of this table |
| 09:30       | Marshals           | Debris-line/crowd standoff (≥2.5 m off the boards, per Ops Standards), drivers' stand + boost pit lane positioned beside the pitch, weapon-rack-style boost-attachment rack set up at the pit lane                                                                                                                                                                                                                                                             |
| 10:00       | Club crew (arrive) | Pit + charging corner on bare floor, dedicated circuit, LiPo bags + extinguisher + first-aid staged; cars unloaded, bump rings zip-tied, boost mount plates fitted, clip-test every attachment on a live car                                                                                                                                                                                                                                                   |
| 10:15       | AV                 | Countdown clock, scoreboard, PA rigged; <b>boost pads laid and tested</b> — painted-pad squares taped down and marshal/overhead-cam call confirmed (the funded v1 default for every TorqBall event — the electronic TorqCapture zone-reader path is out of scope here, see the note below)                                                                                                                                                                     |



| Time  | Station           | Job                                                                                                                                                                                                                                                                                                                                                                                 |
|-------|-------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 10:30 | Cameras (arrive)  | Overhead cam locked on the boarded pitch (the signature scramble shot); goal-cams rigged behind each goal mouth; roving gimbal check; FPV strap test on one car ( <i>only if the FPV cam was bought — needs doc prices it optional</i> )                                                                                                                                            |
| 11:15 | Everyone          | <b>Live test hit:</b> one full Standard match on the assembled arena, on camera — the day's own ball-&-boards live-test confidence check (mirrors the rehearsal drill at full venue scale)                                                                                                                                                                                          |
| 11:35 | Lead              | Crew brief + <b>safety walk:</b> boarded-perimeter standoff, "HOLD" call drill, egress clear, extinguisher/first-aid points; name the first-aid-trained member (safety/floater) + the nearest hospital (Ops Standards §5)                                                                                                                                                           |
| 11:50 | Registration (+1) | Desk live: QR ticket check-in + wristband (waivers signed online at purchase — paper only for walk-ups; <b>walk-up under-18s sign with a guardian present</b> , minors get a distinct band colour, Ops Standards §5), team sign-up sheet, open drop-in queue list, UPI QR + cash box (registration owns it; lead sweeps cash roughly hourly), refund/rain policy card, data capture |
| 12:00 | —                 | <b>DOORS.</b> MC mic up 12:15; first Standard group-stage match 12:30                                                                                                                                                                                                                                                                                                               |

**Boost-pad tech scope note:** the electronic TorqCapture zone-reader path is mentioned elsewhere in this doc set as a *possible future reuse* ([TorqBall — Boost & Attachments §5](#)), but no role in this plan's Roles Matrix (§3) or People Summary (§6), or in [TorqBall — What The Event Needs §6](#)'s 9-role roster, is named or costed to operate/calibrate it. **Painted pads + marshal/overhead-cam call are the only funded v1 default** — that's what's staffed and costed above. If a future event actually deploys the electronic rig, add a named, costed tech-operator role to §3/§6 first; don't run it on an unstaffed assumption.

**If T-1 pre-build happened, compress:** 08:00 joint re-check + re-tighten of the already-erected boards (not a first-time assembly — this is where a T-1 venue-access day pays off hardest for TorqBall, since the boards are the one job that genuinely benefits from an extra day), goal-opening + backstop check, boost pads re-taped/re-calibrated, then as above from 10:00.

### 3. DURING — THE SHOW (12:30 → ~18:30)

**The day is a tournament playlist: Big Party warm-up → Standard group stage → knockouts → a Duel or Standard Grand Final.** The overhead cam is locked on the boarded pitch the whole time; the marshal calls goals and fouls, the boost-pit marshal runs the earn/attach cycle.

#### Run-of-show blocks

| Time        | Block                               | Mode(s)                                                    | What happens                                                                                                        |
|-------------|-------------------------------------|------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|
| 12:30–12:45 | <b>Big Party warm-up exhibition</b> | Big Party 4v4 (or 6v6 if the fleet/charging margin allows) | Max cars, glorious scrum, boost pads on — the crowd-igniting opener before the competitive stakes start. Not scored |

| Time        | Block                                     | Mode(s)                                                                         | What happens                                                                                                                                                                                                                                                                                                                                                    |
|-------------|-------------------------------------------|---------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 12:45–15:15 | <b>Group stage</b><br>— the playlist bulk | <b>Standard</b> 2v2/3v3, round-robin heats; boost-free by default (Rulebook §6) | Non-elim: every team gets N matches (default 3, per §1 T-7 ticket checkpoint). Leaderboard on screen. A Big Party exhibition or free-play window drops in every ~40–45 min for energy and crew reset                                                                                                                                                            |
| 15:15–15:35 | Mid-day window                            | —                                                                               | Sweep/reset, restock check (spare ball, velcro patches, painted-pad touch-up), crew rotation, boost-pad clip-test, leaderboard lock, MC builds the bracket story                                                                                                                                                                                                |
| 15:35–17:00 | <b>Knockouts</b>                          | <b>Standard</b> , single-elimination bracket seeded off the group leaderboard   | Loser drops to free-play + a Big Party exhibition slot. Boost pads can turn on here for the later rounds if the rehearsal proved the pad cycle doesn't stall matches (Rulebook §6 — Standard/Duel boost-free by default, but a bracket-round "boosted heat" is a legitimate programme option, same logic as TorqCapture's Siege Point-only-in-the-bracket call) |
| 17:00–17:20 | Final build-up                            | —                                                                               | Re-lay/re-check the pitch if needed; MC hypes; crowd called to the rail                                                                                                                                                                                                                                                                                         |
| 17:20–17:40 | <b>GRAND FINAL</b>                        | <b>Duel</b> or <b>Standard</b> , full commentary                                | The trophy moment — the hero reel. Duel strips away the crowding for a pure 1v1 skill showcase; Standard keeps the team spectacle. Call the format at T-14 ticket-sale time or let the finalists choose                                                                                                                                                         |
| 17:40–18:00 | Results + trophy                          | —                                                                               | Goal replays on screen, podium, winning team pile-on, crowd shot, MC close                                                                                                                                                                                                                                                                                      |
| 18:00–18:30 | Wind-down free-play + photos              | —                                                                               | Doors close 18:30 → teardown                                                                                                                                                                                                                                                                                                                                    |

**Between blocks:** Big Party exhibition + open free-play laps while crew resets the pitch — nobody stands around watching an empty boarded arena (Rulebook §7). **Rotation within a block:** losing team rotates out; winner stays a max of 2 matches then rotates — keeps the queue fair and fresh faces on camera.

### Match cadence + throughput (the honest math)

| Number                     | Value                                                         | Derivation                                                                              |
|----------------------------|---------------------------------------------------------------|-----------------------------------------------------------------------------------------|
| Match length (Standard)    | 3 min running clock, or first to 3 goals                      | <a href="#">TorqBall — Rulebook §5</a>                                                  |
| Turnaround between matches | ~60–90 s (Rulebook §11) — no board changes, no surface change | Same-mode swap only                                                                     |
| Match cycle (Standard)     | ~4–4.5 min                                                    | 3 min run + 60–90 s reset                                                               |
| Matches/hour sustained     | <b>~11–13</b>                                                 | ~13–15 theoretical at 4–4.5 min; MC gaps + team-swap friction eat ~15–20% — plan on ~12 |



| Number                                         | Value                                               | Derivation                                                                                                                                                                                  |
|------------------------------------------------|-----------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Cars/match (Standard)                          | 4–6                                                 | 2×2–3, per Rulebook §4                                                                                                                                                                      |
| Duel match                                     | 90 s, 2 cars live                                   | Faster filler, used as a tiebreaker or the semis/final format                                                                                                                               |
| Big Party match                                | 3 min, 8–12 cars live                               | Exhibition slot, not scored (too chaotic to officiate fairly, per Rulebook §5)                                                                                                              |
| <b>Driver-seats filled/hour (group stage)</b>  | <b>~50–72</b>                                       | ~12 matches × 4–6 cars                                                                                                                                                                      |
| Group-stage matches (2.5 h block, 12:45–15:15) | <b>~28–33</b>                                       | The day's team-match budget                                                                                                                                                                 |
| Battery burn                                   | <b>~10–16 packs/hr</b>                              | 4–6 cars × 3 min bursty shoving/possession play per match — lighter than TorqFall's flat-out racing, close to TorqCapture's zone-holding rate; still budget continuous charging from hour 2 |
| Charging reality                               | <b>~10–14 packs on charge at any moment at peak</b> | Burn rate × ~45–60 min per LiPo recharge — why the T-14 car deal names parallel charging for the Big Party peak (8–12 live) in writing                                                      |

**Can 100–300 people all get a team slot?** The team is the unit — register **teams of 4–6, field 2–3 at once, rotate subs** so every registered seat is a person who touches a controller (the same lever TorqSiege and TorqCapture use). Assume ~70% of the gate wants to drive:

| Gate | Want to drive (~70%) | How it's served                                                                                                                                                                                                                                                                                                                                                                                     | Verdict                                                                                                                                                                                                                                    |
|------|----------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 100  | ~70                  | ~14–17 teams of 4–5; every team gets 3+ matches, subs all drive                                                                                                                                                                                                                                                                                                                                     | Easy — bump to 4 matches each, open drop-in Standard heats and extra Big Party slots in the free-play windows                                                                                                                              |
| 200  | ~140                 | ~23–28 people'd need teams of 6 with active sub rotation; ~16–20 teams (the ticket cap) × ~6 = ~96–120 real registered seats + drop-in Big Party walk-ons                                                                                                                                                                                                                                           | Comfortable with subs rotating; Big Party's higher car-count per match plus the free-play valve covers the rest                                                                                                                            |
| 300  | ~210                 | <b>TorqBall's honest ceiling.</b> The T-13 <b>~16–20 team cap</b> enforces it at purchase — ~96–120 registered driving seats. The spectacle carries non-players (a lit ball into a lit goal reads huge on camera even to someone who never touched a controller), Big Party's higher live-car count and the free-play window give spectators a taste, subs rotate so a team of 6 = 6 people driving | <b>A registered team slot guaranteed inside the cap; a taste for the rest via Big Party's bigger seat count.</b> This is comparable to TorqCapture's honest ceiling, not TorqFall's — a team game with a capped bracket, not an open queue |

Queue mechanics: wristband at registration → team assigned to the bracket → team-match schedule on the board → "you're up in N matches." Between their scheduled matches, teams rotate their own subs and take free-play laps or join a Big Party slot. Open drop-in queue fills any empty Big Party seat.

## Roles matrix — who stands where

| Role                                                                                                                   | Station                             | In-show job                                                                                                                                                                                                                                                                                                             |
|------------------------------------------------------------------------------------------------------------------------|-------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Event lead (Yash)                                                                                                      | Floats, owns the clock              | Calls block/mode changes; final ruling on scores + fouls when a marshal escalates                                                                                                                                                                                                                                       |
| Marshal 1 (goal A end)                                                                                                 | Floor, goal A end                   | Goal calls, fouls (§9 — no pinning the ball 5+ s, no ramming a downed car), springs stuck balls per §8.5                                                                                                                                                                                                                |
| Marshal 2 (goal B end)                                                                                                 | Floor, goal B end                   | Same for the far end                                                                                                                                                                                                                                                                                                    |
| <b>Boost-pit marshal (the one role neither TorqFall nor TorqSiege has, and TorqCapture's tech-operator equivalent)</b> | Pit lane, beside the drivers' stand | Runs the boost earn→claim→clip-on cycle: confirms a pad earn (marshal call or tech), hands the right attachment to the right team, clips it on between possessions — never mid-play, per <a href="#">TorqBall — Boost &amp; Attachments</a> §5. Also owns the Magnet panel trigger if it's manual rather than automated |
| Pit crew ×2 (club)                                                                                                     | Pit + charging corner               | Battery rotation, swaps a charged car at each reset, repairs                                                                                                                                                                                                                                                            |
| MC                                                                                                                     | Stand-side, mic                     | Countdown every match, calls goals off the big screen, runs the group-stage leaderboard + bracket drama                                                                                                                                                                                                                 |
| DJ                                                                                                                     | AV table                            | Music beds, stings on goals, silence for a golden-goal decider                                                                                                                                                                                                                                                          |
| Camera 1                                                                                                               | Overhead (locked)                   | The boarded pitch, the whole match, the signature scramble shot                                                                                                                                                                                                                                                         |
| Camera 2                                                                                                               | Goal-cam / roving                   | Behind each goal mouth for the shot moment, faces, celebrations, boost-pit pickups                                                                                                                                                                                                                                      |
| Registration                                                                                                           | Entry desk                          | Check-in, waivers, wristbands, team assignment, drop-in queue, data capture                                                                                                                                                                                                                                             |
| Safety/floater                                                                                                         | Crowd line                          | Boarded-perimeter standoff, "HOLD" authority, doubles as radio marshal + lunch relief; <b>the day's first-aid lead</b>                                                                                                                                                                                                  |

## Failure playbook (scripted, per Ops Standards §1.6)

*TorqBall's own failure modes split three ways: the ball, the boards, and the boost/tech layer — the three things this whole doc set gates before spending anything.*

| Failure                                                                           | Script                                                                                                                                                                                                                                                                                              |
|-----------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Ball wedged/dead</b> (punctured, deflated, or stuck under a chassis mid-match) | Marshal's 3-count → free-drop at the nearest neutral spot (Rulebook §8.5), no clock stoppage. If the ball itself has failed (puncture, glow rig dead), pit swaps in a spare from the 3–4 on hand — <b>swap between matches if at all possible, mid-match only if the game has genuinely stopped</b> |

| Failure                                                                                                                | Script                                                                                                                                                                                                                                                                                                                                                                            |
|------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Board panel knocked loose</b> (a joint shifts or a foot bracket slips under a hard hit)                             | Marshal calls HOLD, cars ease off, a spare crew member re-seats/re-bolts the panel on the spot (the tool-free carriage-bolt/barrel-bolt joints were chosen exactly for this); resume play. If it recurs at the same joint, flag it for a proper fix at the mid-day window, not a repeat in-match HOLD                                                                             |
| <b>Boost-swap jam</b> (an attachment won't clip on cleanly at the pit lane, holding up a team's possession)            | Boost-pit marshal has a spare head of each type staged — swap to the spare rather than fighting the jammed one; log the jammed head for a fix at the mid-day window. Never let a boost-swap fumble delay a kickoff — if it can't be resolved in ~15–20 s, the team plays boost-free that possession                                                                               |
| <b>Boost-pad call missed/disputed</b> (painted pad hard to see under venue lighting, or a marshal's call is contested) | <b>A marshal or the overhead-cam feed calls the pad grab by eye</b> — this is the funded v1 default for every TorqBall event (no dedicated electronic-tech role is named or costed anywhere in this plan or the needs doc, see the scope note below), so there is nothing to "fail over" to; a missed call is simply re-judged from the overhead-cam replay at the next dead ball |
| <b>Magnet panel jams</b> (the sliding goal-widener sticks open or won't retract)                                       | Marshal manually pushes it back on its track between possessions; if it can't be fixed quickly, drop Magnet from the earn set for the rest of the block — the other four boosts are unaffected                                                                                                                                                                                    |
| <b>Radio glitch / car ghosting</b>                                                                                     | Marshal calls HOLD → cars eased off → offending TX rebound; if it recurs, cap live cars per Big Party session (rehearsal set the safe cap)                                                                                                                                                                                                                                        |
| <b>Dead/flipped car mid-match</b>                                                                                      | Marshal rights it in place if it's not blocking the goal mouth; if it is, a quick dead-ball reset (Rulebook §8.6). Pit swaps a live spare in at the next reset                                                                                                                                                                                                                    |
| <b>Fleet charging falls behind</b> (the Big Party 8–12-live peak draws hard on the 12–16-car fleet)                    | Drop to Big Party 4v4 instead of 6v6 for the rest of the day (Rulebook §4 already flags this as the default lever); never stretch reset time waiting on packs                                                                                                                                                                                                                     |
| <b>Turf/floor edge lifts inside the boarded pitch</b>                                                                  | Re-tape patrol every ~30 min (a marshal owns it); gaffer in every marshal pocket                                                                                                                                                                                                                                                                                                  |
| <b>Projector/big screen dies</b>                                                                                       | Scoreboard moves to a staged marker board; MC calls scores off the marshals' hand tally                                                                                                                                                                                                                                                                                           |
| <b>Mains cut</b>                                                                                                       | Per the pre-event decision: genset takes the pit + PA + boost-pad electronics (if in use) as priority; pre-charged packs carry matches while AV waits; free-play pauses, matches do not                                                                                                                                                                                           |
| <b>Mode-swap overrun</b> (group stage → knockouts, or knockouts → final)                                               | Free-play laps + a Big Party filler cover any re-lay; <b>never cut the Grand Final or the podium</b> to claw back time — cut a group-stage round instead                                                                                                                                                                                                                          |
| <b>Crowd surge at the rail</b>                                                                                         | Safety marshal + MC push-back script; matches pause on HOLD until the line is back off the boarded perimeter                                                                                                                                                                                                                                                                      |

## 4. CONTENT PLAN

*TorqBall is the flagship — the poster + the reel. Every shot in this plan exists to produce one thing: a glowing ball hammered into a lit goal, with the boards framing the whole play area as one legible shot.*

## Shot list mapped to the schedule

| Moment (time)           | Shot                                                                                                                                             | Camera                                 |
|-------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------|
| Setup 08:00–11:00       | Boards-assembly timelapse (the single biggest physical build the brand has ever shown going up), boost attachments being fitted, LEDs going live | Cam 2 phone on tripod                  |
| Big Party warm-up 12:30 | The max-car scrum — the overhead cam eating the chaos, boards framing the whole play area                                                        | Cam 1 overhead                         |
| Every group-stage match | <b>The recurring money frame: the glowing ball shoved toward the lit goal</b> , boards rebounding cars and ball alike                            | Cam 1 overhead                         |
| Every goal              | <b>The shot that sells the brand:</b> ball crossing the lit goal line, team celebration, LED goal-frame glow                                     | Goal-cam behind the scoring end        |
| Boost moments           | A Plow bulldoze, a Grabber dribble run, a Magnet-widened goal being exploited — the boost system's own highlight reel                            | Cam 2 roving + onboard FPV (if fitted) |
| Close matches           | <b>A last-second equaliser or golden goal</b> — the signature clip                                                                               | Goal-cam + Cam 1 overhead              |
| All group stage         | The scrum — pile-ups off the boards, rebounds, crowd reactions on the stand                                                                      | Cam 2 roving priority                  |
| Knockouts               | Bracket drama, a losing team's reaction, the leaderboard swing                                                                                   | Cam 1 + Cam 2                          |
| Grand Final 17:20       | Full commentary, both finalist teams, the trophy-moment build-up                                                                                 | Cam 1 overhead + Cam 2 low             |
| Podium 17:40            | The crowned team, trophy lift, backdrop in frame, coloured LEDs + the light-up ball + the lit goal frame = the night-glow poster image           | Cam 2 + phone stills                   |
| All day                 | A first-timer's first goal (the reaction shot) — the highest floor in the whole game set, per the Design Study                                   | Cam 2 roving priority                  |

Brand rule: the boarded arena + the lit goal frames + the glowing ball sit in every framed shot — this is the poster image the whole brand is built to produce.

## Who shoots what

| Person                           | Owns                                                                                                                    |
|----------------------------------|-------------------------------------------------------------------------------------------------------------------------|
| Cam 1 op                         | Overhead — locked on the boarded pitch, the whole day, the signature scramble + goal shots                              |
| Cam 2 op                         | Goal-cam / roving — the shot moment behind each goal, faces, celebrations, boost-pit pickups, the last-second equaliser |
| Boost-pit marshal (idle moments) | Phone b-roll of the boost-attachment rack + pit-lane clip-ons for a "which boost would you pick?" explainer             |
| Lead                             | Nothing. Do not shoot — run the event                                                                                   |

## Post plan

| When                              | Deliverable                                                                                                                                                                                  | Where                     |
|-----------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|
| Pre-event<br>(from T-3 rehearsal) | 15–20 s teaser: the glowing ball hammered into the lit goal + a boarded-pitch scramble + date card — the single best hook in the whole game set                                              | IG Reel + story countdown |
| Event day, live                   | 3–5 stories: doors, Big Party warm-up scrum, first goal, leaderboard, "final tonight"                                                                                                        | IG stories                |
| <b>Same night</b>                 | THE hero reel, 20–30 s: Big Party scrum → group-stage goal → boost-play highlight → golden goal → crowned team. Cut by Cam 2 op before sleep                                                 | IG Reel + YT Shorts       |
| T+1                               | Edit list: top-5 goals ranked · full Grand Final (60–90 s) · a boost-system explainer (Plow/Scoop/Grabber/Turbo/Magnet in 60 s) · FPV POV run (if shot) · crowd-reaction cut                 | IG + YT Shorts            |
| T+2/T+3                           | Team-tagged clips (every team gets their best goal) — the reshare engine · "which boost would you pick?" explainer                                                                           | IG, DM'd to each team     |
| T+4–T+7                           | Aftermovie 60–90 s + "how we built the boards" DIY/carpentry cut (the one real fabrication, explained — content-first brand catnip, same slot as TorqSiege's "how we scored 350 panels" cut) | IG + YT                   |

## 5. POST-EVENT (T+1 → T+7)

| When        | Task                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | Detail     |
|-------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|
| Event night | <b>Teardown ≤2 h</b> (Ops target, generous here given the boards): boost attachments unstrapped off every car (velcro/zip-tie — comes off clean, nothing left on a rented car), boards broken down flat (tool-free bolt joints, per the design intent — this is where the boards weekend's assembly-timing test pays off in reverse), ball + spares packed, LEDs/electronics packed carefully, floor swept, cars + fleet handed back clean, venue handback walk. <b>Safety/floater stands gear + cash watch</b> (cars, cameras, cash box, boost kit are the theft targets) until the van is loaded | All crew   |
| Event night | Van load per pack list: <b>board panels as the priority bulky item</b> (the one load-out in the whole set genuinely sized like furniture, not a rolled sheet or a folded bin), ball + boost kit box, ops bins, spare-everything box                                                                                                                                                                                                                                                                                                                                                                | Build crew |
| T+1         | Kit triage: check every board panel for cracked foam facing or a loosened joint, check the ball(s) for punctures/deflation, boost-head check, LED-strip + PSU check (if built), velcro-patch condition on every ball                                                                                                                                                                                                                                                                                                                                                                               | Yash       |
| T+1         | <b>Consumable restock list</b> : spare ball (per the winning candidate's price band), velcro patch set, painted-pad refresh, minor board/foam repair allowance — per <a href="#">TorqBall — What The Event Needs</a> §5's itemised event-#2+ restock line (~₹700–3,300)                                                                                                                                                                                                                                                                                                                            | Yash       |
| T+2         | <b>Cost actuals vs plan</b> : fill an actuals column against the needs-doc full-event table; flag every line >20% off band; push corrections back into <a href="#">TorqBall — What The Event Needs</a>                                                                                                                                                                                                                                                                                                                                                                                             | Yash       |

| When        | Task                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Detail  |
|-------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|
| T+2         | <b>Learnings review</b> (1 h, whole crew on call): <b>the key TorqBall metrics — did the ball wedge/die at any point, did any board joint fail under real match load, did the boost-swap cycle ever stall a kickoff</b> · matches/hour actually hit vs ~12 · did the boost mix feel fun or chaotic · queue/sub-rotation pain · Ops \$5 audit                                                                                                                                               | All     |
| T+3         | Fleet debrief with the club: damage bill, boost-mount verdict, lock intent for the next event date                                                                                                                                                                                                                                                                                                                                                                                         | Yash    |
| T+1–<br>T+7 | Content pipeline ships per \$4 table                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Cam ops |
| T+7         | <b>Next-event trigger</b> : ball/board integrity data + reel data in → pick the next event. (a) Boards + ball held up clean + strong reels → <b>TorqBall v2</b> (turn on a stretch mode — Rumble first, it's free once the kit exists, per <a href="#">TorqBall — Stretch Modes</a> ); (b) a board/ball issue surfaced → fix it before the next TorqBall day, rotate to TorqFall/TorqSiege/TorqCapture in the meantime; (c) either way the alternating cadence keeps all four kits earning | Yash    |

Event #2 economics note: from TorqBall event #2 the boards and boost-kit one-time spend ( $\approx ₹33,800\text{--}65,800 + \approx ₹3,000\text{--}7,200$  combined) **drop out entirely** — only the itemised restock ( $\sim ₹700\text{--}3,300$ ) enters, and transport reverts to its flat per-event rate. Ex-venue  $\approx \textbf{₹0.73\text{--}1.52L}$  — a materially lighter number than the first event's  $\approx ₹1.14\text{--}2.32L$ , since the boards (the one real fabrication in the game set) are a true one-time build reused every event after, same logic as the fleet's foam bump-rings (needs doc §5). (*Figures corrected 2026-09-06 to match [TorqBall — What The Event Needs](#) after that doc's velcro-double-count and Magnet-downgrade fixes — event #2+ ex-venue itself is unchanged.*)

## 6. PEOPLE SUMMARY

| Role                                                                       | Count | Hired / friend / club                                         | Day rate if hired (needs doc §6)    | Call time |
|----------------------------------------------------------------------------|-------|---------------------------------------------------------------|-------------------------------------|-----------|
| Event lead (Yash)                                                          | 1     | Us                                                            | —                                   | 07:45     |
| 2 pitch marshals (goal A + goal B)                                         | 2     | Hired hands                                                   | ₹2,000–3,000 (the pair)             | 08:00     |
| <b>Boost-pit marshal (the one role neither TorqFall nor TorqSiege has)</b> | 1     | Hired hand (priced like TorqSiege's added build-station host) | ₹1,000–1,500                        | 10:00     |
| Pit crew ×2 (club)                                                         | 2     | RC club — inside the car deal                                 | In car rental (no ram-style uplift) | 10:00     |
| MC                                                                         | 1     | Hired — non-negotiable                                        | ₹5,000–10,000                       | 11:00     |
| DJ / music                                                                 | 1     | Friend first, else hire                                       | ₹3,000–6,000                        | 11:00     |



| Role                                            | Count     | Hired / friend / club    | Day rate if hired (needs doc §6)                                                                                                                                                                                                                            | Call time |
|-------------------------------------------------|-----------|--------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| Camera ops ×2 (incl. goal-cam)                  | 2         | Friends first, else hire | ₹3,000–6,000 (1–2 ops)                                                                                                                                                                                                                                      | 10:30     |
| Registration                                    | 1         | Friend                   | 0 (unpaid)                                                                                                                                                                                                                                                  | 11:00     |
| Safety/floater (radio marshal + first-aid lead) | 1         | Friend                   | 0 (unpaid)                                                                                                                                                                                                                                                  | 08:00     |
| <b>Total on the day</b>                         | <b>12</b> | —                        | <b>Fully hired ₹14,000–26,500</b> (reproduces <a href="#">TorqBall — What The Event Needs §6</a> exactly — that ₹ figure prices only the 9 hired/friend roles, not the 2 club pit crew, who are already inside the car-rental rate per §1's needs-doc line) | —         |

Row count check: 1 (lead) + 2 (pitch marshals) + 1 (boost-pit marshal) + 2 (pit crew) + 1 (MC) + 1 (DJ) + 2 (camera ops) + 1 (registration) + 1 (safety/floater) = **12** — this is the full on-site headcount. It splits as **10** Yash-side crew (the 9-role hired/friend roster + Yash himself, matching §1's T-7 "10 names confirmed" line) + **2** club-supplied pit crew (bundled into the car deal, not into the ₹14,000–26,500 hired-crew cost). Budget the fully-hired number; friends showing up is upside, not a plan. **The boost-pit marshal is TorqBall's one net-new role** vs TorqFall/TorqSiege — TorqFall's crew is MC + 2 marshals + DJ + 2 cameras, TorqSiege adds a build-station host, TorqCapture adds a tech/scoring operator; TorqBall's own addition is the boost-pit marshal, because the earn→claim→clip-on cycle needs a dedicated hand at the pit lane so it never stalls a kickoff (Rulebook §6, Boost & Attachments §5). Crew run all day on the ops-kit water + meals line — nobody leaves post to find lunch.

**Pairs with:** [TorqBall — Rulebook](#) · [TorqBall — Ball & Boards Test](#) (the three-part prototype gate — build nothing until Parts A+B pass, no Grabber head until Part C passes) · [TorqBall — Boost & Attachments](#) (full boost-system build + BOM) · [TorqBall — Stretch Modes](#) (Hoops/Puck/Rumble/Hazard Variant — none required for v1) · [TorqBall — What The Event Needs](#) · [TorqBall — Design Study v1](#) · [Event Ops Standards \(all games\)](#) · [Car Fleet, Scale & Protection](#) (the rented fleet + speed cap + strap-on rule this reuses) · [TorqFall — Full Run Plan](#) + [TorqSiege — Full Run Plan](#) + [TorqCapture — Full Run Plan](#) (the sibling run plans this matches). TorqBall is its **own standalone event** — nothing here shares a day, a floor or a schedule with TorqFall, TorqSiege or TorqCapture.