

TorqBall — What The Event Needs

*TorqBall had no needs doc — every sibling game (TorqFall, TorqSiege, TorqCapture) has one, and it's the doc that answers "what does this event cost" and checks it against the ₹4L all-in envelope. TorqBall gave only two isolated BOMs ([TorqBall — Ball & Boards Test](#)'s boards, ~₹33,200–61,000 one-time, and [TorqBall — Boost & Attachments](#)'s kit, ~₹3,000–7,200 one-time) with no cars/turf/show/crew/ops/insurance/contingency roll-up and no envelope check. This doc closes that gap, in the [TorqSiege — What The Event Needs](#) pattern: rented stock cars, strap-on/velcro attachments only, honest INR ranges with sources. **Prices verified against live India listings, Sept 2026** (sources at the bottom). Assumes both [TorqBall — Ball & Boards Test](#) gates (ball + boards) and the [TorqBall — Boost & Attachments](#) §2a Grabber bench test have already run — build nothing below until they PASS.*

1. Cars + pit

TorqBall runs the same rented-fleet model as every other TorqWars game — nothing bolted, foam bump-rings, speed cap.

Item	Qty — why	Est ₹
Rented 1/16-class stock cars + pit crew (day rate)	12–16 — sized to Big Party's peak live count (8–12) + charging rotation + spares, per TorqBall — Rulebook §4	17,000–32,000

No siege-ram-style uplift here — TorqBall doesn't need a heavier "boss" car, so this reuses TorqFall's own cars+pit rate exactly ([TorqFall — What The Event Needs](#) §1).

2. The boarded arena + the ball (from the prototype gate)

Both lines below are the **output** of [TorqBall — Ball & Boards Test](#) — re-derive nothing here, just roll the numbers up.

Item	Est ₹	Source
Boards one-time build (~28–30 modular panels, ~33 linear-m perimeter)	33,200–61,000 (30,000–54,500 without the optional LED goal-frame line)	TorqBall — Ball & Boards Test Part B BOM
3–4 balls total (winning + 2–3 spares), from the Part A test	600–4,800 (3 balls × ₹200 low, 4 balls × ₹1,200 high, at the winning candidate's ~200–1,200/pc range)	TorqBall — Ball & Boards Test Part A candidate pricing
Boarded-arena one-time subtotal	≈ 33,800–65,800	

The boards are a one-time carpentry build reused every TorqBall event, same logic as the rented fleet's foam bump-rings — this line only appears once. **Velcro loop patches are NOT listed here** — they live only in §3's boost-kit BOM (sourced from [TorqBall — Boost & Attachments](#) §4), which already carries its

own "Velcro loop patches for the ball(s)" line; adding a second velcro line here would double-count the same ₹100–300 spend across two subtotals that §5 then sums together.

3. The boost kit

Item	Est ₹	Source
Boost kit — mounts, Plow/Scoop/Grabber heads, Magnet marker/panel (marshal-actuated), painted pads, Grabber bench-test consumables	3,000–7,200	TorqBall — Boost & Attachments §4 (Magnet is a marshal-actuated panel, no track)
Turbo	0	Fleet-toggle only, gated on club confirmation; ₹0 either way (built or shelved)
Boost-pad electronics (if the TorqCapture rig is already owned)	0 (incremental)	Reuses TorqCapture — Zone-Capture Tech 's camera/controller — not re-bought here
Boost-kit one-time subtotal	≈ 3,000–7,200	

4. The rest (floor, show, crew, ops)

Same shared base every standalone TorqWars event draws on ([Event Ops Standards \(all games\)](#), [Car Fleet, Scale & Protection](#)):

Item	Qty — why	Est ₹
Floor re-lay (tape; turf owned from TorqFall event #1)	~700 sq ft boarded pitch (65 sq m ≈ 700 sq ft — corrected 2026-09-06), per TorqBall — Rulebook §3	3,000
Drivers' stand (rental day)	Beside the boost pit lane	4,000–8,000
Show layer (rental day, projector route)	Countdown clock, scoreboard, PA	10,000–20,000
Hired crew (day rate — itemized in §6)	Pitch marshals, boost-pit marshal, MC, DJ, camera ops; registration + safety/floater assumed friends (unpaid), per TorqFall — What The Event Needs §7 convention	14,000–26,500
Ops per-event consumables (wristbands, waivers, water, crew meals, bags)	Per TorqFall — What The Event Needs §7 rate	5,500–10,000
Transport — first event only (REPLACES the event #2+ flat rate below, not additive to it)	Same tempo/van run plus the ~28–30 rigid 1.2 m plywood/EVA panel run — bulkier and more awkward than a rolled turf sheet or a siege kit's soft consumables; budget a second trip or a larger vehicle for the first delivery only. This is the ONLY transport line for event #1 — §5's first-event table uses this ₹3,000–8,000 figure alone	3,000–8,000

Item	Qty — why	Est ₹
Transport (tempo/van) — event #2+ flat rate, once the boards are already delivered/stored/reused	Boost kit + fleet only — no board run, so it drops back to the lighter rate. Used only in the event-#2+ table (§5), never added on top of the first-event uplift above	2,000–5,000
Public-liability insurance (per event — Event Ops §5 must)	2 quotes at T-12	10,000–30,000

5. The full event number (standalone TorqBall day — the ₹4L envelope check)

TorqBall's position in the event calendar (2nd, 3rd, 4th event) is an unconfirmed working assumption, not a locked decision — a full-text check of [TorqBall — Design Study v1](#) finds no statement pinning TorqBall to a specific slot; it only says TorqBall is "its own standalone game." The one genuinely locked ordering fact in the vault is [2 – TorqFall \(rulebook\)](#)'s own tag ("Role: TorqWars' first event"). (Note for the founder: legacy planning docs — Event Execution Plan v1, Per-Game Execution & Readiness — in fact treated TorqBall as the hero game of the very first merged event under the old frame, the opposite of "runs after TorqFall." Flag TorqBall's calendar slot as a decision still to make before this envelope check is treated as final.) What this doc actually assumes is narrower and IS locked: that TorqFall — event #1 — has already run, per that rulebook's own Role tag, so the shared TorqFall base (turf, ops kit, content rig, branding) is already owned and shows up only as consumables/re-lay below — same assumption [TorqSiege — What The Event Needs](#) makes.

Block	₹
Cars + pit (§1)	17,000–32,000
Boarded arena one-time (§2 — first TorqBall event only)	33,800–65,800
Boost kit one-time (§3 — first TorqBall event only)	3,000–7,200
Floor re-lay	3,000
Drivers' stand	4,000–8,000
Show layer	10,000–20,000
Hired crew (§6)	14,000–26,500
Ops per-event consumables	5,500–10,000
Transport (first-event board-delivery uplift — REPLACES, not adds to, the event-#2+ flat rate)	3,000–8,000
Public-liability insurance	10,000–30,000
Subtotal	≈ 1.03–2.11 L
Contingency ~10%	10,330–21,050
Total ex-venue	≈ 1.14–2.32 L

Envelope check: ₹4L all-in – ex-venue ₹1.14–2.32L = **₹1.68–2.86L left for the venue** — closes with headroom similar to TorqSiege's own check, for the same reason (the shared TorqFall base is already

owned; the boards are the one real one-time add).

From TorqBall event #2, the boarded-arena and boost-kit one-time lines drop out and transport reverts to its flat per-event rate; only a small restock enters, itemized here (not bundled) so it's reproducible:

Restock component	Qty — why	Est ₹
Spare ball (puncture/wear replacement)	1, at the winning candidate's ~₹200–1,200/pc range (Part A pricing)	200–1,200
Velcro patch set (Grabber prep on the replacement ball)	1 set, same rate as §3's boost-kit velcro line	100–300
Painted-pad refresh (v1 fallback pads only — skip if the TorqCapture zone-reader tags are in use)	Touch-up paint for ~4–8 pads	100–300
Minor board/foam repair allowance (a panel edge or corner foam patch)	Nominal — most events need none, budget for one	300–1,500
Restock subtotal		700–3,300

Block (event #2+)	₹
Cars + pit	17,000–32,000
Restock (itemized above)	700–3,300
Floor re-lay	3,000
Drivers' stand	4,000–8,000
Show layer	10,000–20,000
Hired crew (§6)	14,000–26,500
Ops consumables	5,500–10,000
Transport (flat rate)	2,000–5,000
Insurance	10,000–30,000
Subtotal	≈ 0.66–1.38 L
Contingency ~10%	6,620–13,780
Total ex-venue (event #2+)	≈ 0.73–1.52 L

(The backup-power decision and the ₹0 rehearsal line apply to any standalone event per [TorqFall — What The Event Needs](#) §9 — they sit inside contingency here, same as the TorqSiege doc.)

6. Timed run-of-show — see [TorqBall — Full Run Plan](#) §2/§3 for the canonical schedule

[TorqBall — Full Run Plan](#) §2/§3 is the **single canonical event-day schedule** (hour-by-hour setup, the DURING breakdown, roles matrix, failure playbook). The table below is a coarse cross-reference pinned

to those times — do not edit one without the other.

Time	Block	What happens
T-1, or morning—of if no prior venue access	Build-morning: boards assembly	Per TorqBall — Ball & Boards Test Part B's timing test, extrapolated to the full ~28–30 panel perimeter — budget the crew's tested per-panel rate × 28–30, plus goal-opening fit and corner panels; this is the long pole of setup, size it from the actual bench-test timing, not a guess
Venue access, ~08:00	Turf/floor down, boards erected, goals cut in + backstops fitted	Build crew
~09:30	Debris-line/crowd standoff, drivers' stand + boost pit lane, boost-attachment rack	Marshals + lead
~10:00	Club crew arrives — pit + charging corner, fit boost mount plates, clip-test attachments	Club pit crew
~10:15–10:30	AV: countdown clock, scoreboard, PA; boost pads laid/tested (painted-pad v1 default); cameras rigged (overhead locked on the boarded pitch, goal-cams, roving)	AV + camera
~11:15	Live test hit: one full match on the assembled arena, on camera — the day's own ball-&-boards live-test confidence check	All crew
~11:35	Crew brief + safety walk (standoff ring, "hold" drill, first-aid lead named)	Lead
~11:50	Registration desk live: QR check-in, waivers (signed online at purchase; walk-up minors need a guardian, per Event Ops §5), team sign-up	Registration
12:00	Doors (MC mic 12:15)	—
12:30–12:45	Big Party warm-up exhibition — not scored	All
12:45–15:15	Group stage — round-robin Standard heats, every team gets N matches (default 3); Big Party exhibition + free-play between blocks	All
15:15–15:35	Mid-day window: boost-pit showcase, sweep/reset, restock check, crew rotation	Crew

Time	Block	What happens
15:35–17:00	Knockouts — single-elimination bracket seeded off the group leaderboard	All
17:00–17:20	Final build-up: MC story, crowd to the rail	MC
17:20–17:40	Grand Final — Duel or Standard, full commentary	All
17:40–18:00	Results + trophy, goal replays on screen	All
18:00–18:30	Wind-down free-drive + photos	—
Doors close 18:30 →	Teardown ≤2 h (boards break down flat, per Part B's design intent)	All crew

Roles (day-of): event lead (Yash, unpaid, not in the cost band below — same convention as [TorqFall — What The Event Needs §7](#)), 1 pitch marshal per goal end (2), 1 boost-pit marshal, MC, DJ, 2 camera ops, registration, safety/floater (first-aid lead) — 9 hired/friend roles.

TorqBall's roster isn't TorqFall's or TorqSiege's roster re-skinned — it adds a **boost-pit marshal** (a role neither sibling doc has: TorqFall's crew is MC+2 marshals+DJ+2 cameras, TorqSiege instead added a build-station host to reach its ceiling). Itemized role-by-role, the way [TorqFall — What The Event Needs §7](#) derives its own crew line, with registration and safety/floater assumed **friends** (unpaid) like TorqFall's convention — budget the fully-hired number, friends showing up is upside:

Hire	₹/day	Basis
MC	5,000–10,000	Same rate as TorqFall — What The Event Needs §7 / TorqSiege — Full Run Plan §6
2 pitch marshals (hired hands)	2,000–3,000	Same per-marshal rate as TorqFall's "2 hired hands (marshals)" line
1 boost-pit marshal (added hired hand — no TorqFall/TorqSiege equivalent)	1,000–1,500	Priced like TorqSiege's added build-station host (its own extra role beyond the TorqFall base)
DJ (if no friend)	3,000–6,000	Same rate as TorqFall §7
1–2 camera operators (if no friends)	3,000–6,000	Same rate as TorqFall §7
Registration	0 (friend)	Unpaid, per TorqFall §7 convention
Safety/floater	0 (friend)	Unpaid, per TorqFall §7 convention
Fully hired	14,000–26,500	Reproduces the §4/§5 hired-crew line exactly

Before spending anything

Both [TorqBall — Ball & Boards Test](#) gates (ball, boards) and the [TorqBall — Boost & Attachments](#) §2a Grabber bench test must PASS or CONDITIONAL-PASS first. **Pass = buy the lists above. Fail = rework and re-test before a rupee goes out.**

Price sources: cars + pit — same RC-club day-rate basis as [TorqFall — What The Event Needs](#) §1; boards + ball + goal-LED pricing — [TorqBall — Ball & Boards Test](#) (own sources at that doc's bottom); boost-kit pricing — [TorqBall — Boost & Attachments](#) §4 (own sources inline); drivers' stand, show layer, hired-crew day rates, ops consumables, transport, insurance — same verified bands as [TorqSiege — What The Event Needs](#) and [TorqFall — What The Event Needs](#), reused rather than re-quoted since they're the same rental/labour market.