


TorqSiege — Venue Scenarios & Build Plan v1

0. The three scenarios at a glance

	A — Indoor AC raw hall	B — Indoor AC sports turf	C — Outdoor turf
What it is	Empty AC hall / mall unit / banquet floor — nothing exists on site	Badminton/cricket/football turf, indoor, AC	Open-air cricket/football ground, no AC
Ground	We tape/chalk the arena straight onto the venue floor	Already down	Already down
Debris / crowd standoff	Full build, all open sides — a soft noodle-on-sandbag rail, no venue wall to lean on	Mostly skipped — walls/net contain 3 sides, noodle top-up on the one open side only	Ground boundary/fencing (if any) + the same noodle top-up
Castle zones + build tables	Same chalk/tape markout + tarp in all 3	Same markout + tarp	Same markout + tarp
Weatherproofing	N/A — already indoors	N/A — already indoors	Needed — tent over the driver stand/weapon wall, MC/DJ and pit
Cooling	Already AC	Already AC	Portable AC/cooler units, optional
Capex (build-only, ex-venue)	Highest of the 3 — full standoff rail built from scratch	Lowest — reuses the venue's own walls/net	Middle — tent replaces the missing AC/weatherproofing, standoff is cheap either way
Control	Full — layout, sightlines, camera angles on every surface	Partial — arena orientation fixed by the turf shape	Full on the ground, weather is the wildcard
Best for	A hero, branding-heavy shoot if budget allows	The fastest, cheapest way to get a live siege on camera	If a genuinely large, cheap ground is available and the date has good weather odds

What doesn't change between scenarios: the arena itself. TorqSiege's own footprint — **2 castle zones + build tables + run-ups + standoff, $\sim 9 \times 8 \text{ m} \approx 775 \text{ sq ft}$ turfed** — is a fixed game asset per [TorqSiege — What The Event Needs](#) §4, not something that gets redesigned per venue. What changes is only how much of the surrounding standoff/weatherproofing the venue already gives us for free. The locked frame in [TorqSiege — Full Run Plan](#) assumes a **3,000 sq ft Mumbai hall** — that clear-floor number is the target across all three scenarios once spectators, pit, food and the driver stand/weapon wall are added around the arena.

1. Scenario A — Indoor AC raw hall



What we'd need to build, top to bottom:

- The arena taped/chalked onto bare floor — **$9 \times 8 \text{ m} \approx 775 \text{ sq ft}$** , the real footprint from [TorqSiege — What The Event Needs](#) §4
- A full-perimeter debris/crowd standoff — pool noodles on sandbag bases, **2.5–3 m back from both castle zones on every open side**, because a raw hall has no walls to help
- 2 castle zones ($2 \times 2 \text{ m}$ each, 4–5 m apart) with a tarp under each, and 4 build tables along the back wall, out of every attack line
- 2 attack run-up lanes, 6–7 m per castle, chalked straight to each zone

- A driver stand + weapon wall in one pit lane, sized to **8 concurrent attacker-drivers** (4 per castle, both castles live at once) per [TorqSiege — Full Run Plan](#) §3
- An MC/host position and a DJ/AV corner
- Spectator standing space, sized to the **100–300 gate** [TorqSiege — Full Run Plan](#) locked frame
- Pit + charging (club-run, bare floor, dedicated circuit — brought by the same RC club that rents the fleet)
- Food/drink stall or truck partner
- Entry/registration desk
- A marketing/sponsor wall
- A league-table screen/scoreboard, plus the overhead and low-side collapse cameras


Why it costs more: every one of those is a fabrication or a rental, because the room starts empty. This is the only scenario where the standoff rail runs the full perimeter.

Where it wins: total control. The arena, stand, weapon wall and every branded surface can be positioned for the best camera angles, since nothing pre-exists to work around.

What to look for in this venue type

- Clear sq ft with furniture out — at least the ~3,000 sq ft [TorqSiege — Full Run Plan](#) locked-frame target
- Floor material that tapes/chalks cleanly and won't mark from a scored-cardboard/EPS mess
- AC confirmed for the specific hall, not just the building
- Power: a dedicated circuit for the pit + charging corner, separate from AV/lighting
- Noise tolerance for DJ, MC and RC motors through a full afternoon
- F&B rule — in-house only vs outside catering/food-truck allowed vs a minimum spend
- Load-in access: a door/lift wide enough for build tables, bins and the tempo's full kit

2. Scenario B — Indoor AC sports turf



What we'd need: almost nothing structural for containment — the turf, walls and (usually) a net are already there.

- The arena itself: **9 × 8 m ≈ 775 sq ft**, per [TorqSiege — What The Event Needs §4](#)
- The same 2 castle zones + tarp + 4 build tables + 2 run-up lanes as Scenario A
- A noodle top-up on the **one open side only** — the walls/net already contain the other three, per [TorqSiege — What The Event Needs §3](#)
- Driver stand + weapon wall, sized to 8 concurrent attacker-drivers
- Pit + charging, MC/DJ sharing one corner
- Watcher standing rail (spec gap — a turf hall's own capacity is the honest cap here, not the 100–300 full-hall gate; see closing notes)
- Entry desk, sponsor wall, scoreboard/projection


This is the cheapest scenario to fit out: no full standoff rail to build, same modular castle/weapon kit as everywhere else.

What to look for in this venue type

- Clear sq ft for the arena + standoff + stand + pit + spectators, not just the pitch itself

- Confirm the venue is genuinely air-conditioned for the specific court, not a roofed shed with fans
- Floor material and how well tape/chalk holds on it for the arena markup
- Power for the pit + charging corner
- Noise tolerance for DJ + RC motors — turf venues often run other bookings same-day
- F&B — in-house only vs outside catering/food-truck allowed
- Load-in access and whether the court can be booked exclusively for the layout, not shared with parallel games

3. Scenario C — Outdoor turf



What we'd need: the ground's own boundary does some of the containing; the rest is the same noodle top-up as everywhere else, plus weatherproofing.

- The arena itself: **9 × 8 m ≈ 775 sq ft**, per [TorqSiege — What The Event Needs](#) §4
- The same 2 castle zones + tarp + 4 build tables + 2 run-up lanes
- Ground boundary/fencing (if any) + a **noodle standoff top-up** on the open sides, per [TorqSiege — What The Event Needs](#) §3 — no inflatable air-wall needed, TorqSiege's own standoff was never a hard barrier
- A rented **waterproof party tent** over the driver stand/weapon wall, MC/DJ and pit — the one genuinely fixed weatherproofing spend

- Spectator standing rail/mats, 100–300 gate, weather-permitting
- Portable AC/cooler units — optional, priced separately, only if heat is a real concern for the date and time chosen

What to look for in this venue type

- Clear sq ft, and whether the ground is genuinely large enough for the arena + standoff + tent + spectators together
- Floor/ground surface — grass, dust and drainage all affect tape/chalk holding and EPS clean-up
- No AC by definition — confirm shade/roofing options and the tent vendor's setup time
- Power for the pit + charging corner and the tent's own lighting/AV
- Noise tolerance for DJ + RC motors at an open ground
- F&B — outside catering/food-truck rules for the ground
- Load-in access for the tempo/van and whether the ground allows overnight kit storage


4. DIY vs vendor — keep it capex-light

Item	Build it ourselves (DIY)	Use a vendor	Why
Castle stock — cardboard panels, EPS crown blocks, EVA base bricks	Yes — scored/cut at home before the event, per TorqSiege — What The Event Needs \$1	Kabadiwala/packaging supplier sources the raw material	The scoring IS the collapse mechanic — this has to be ours to get right, not bought pre-made
Core orbs + cradles	Orb is a bought part; cradle is ours (3D-print or foam)	LED glow orb itself	Cheap bought component, DIY mount
Weapon strap-on mounts (velcro + foam padding) + wedge/ram/grapple	Yes — plywood or 3D-print, strap-direct only, nothing bolts to a rented car per TorqSiege — Build Phase & Weapons v1 \$5	—	Same rule as the fleet itself: rented cars, DIY attachments
Weapon rack ("the wall")	Yes — PVC/plywood A-frame + hooks	—	A content set-piece, cheap to build once
Debris/crowd standoff noodle top-up	Yes — same noodle-on-sandbag build in every scenario	—	Reuses TorqFall's own noodle-rail logic, no new fabrication method
Build-zone markout (chalk/tape + tarp)	Yes — a floor markout, not a build	—	Near-zero cost, reuses the reset-kit tarp
Build tables ×4	—	Vendor — rented per event	Recurring rental, not worth owning
Party tent + portable AC (Scenario C only)	—	Vendor — rented per event	Not buildable; weatherproofing needs a real waterproof structure

Item	Build it ourselves (DIY)	Use a vendor	Why
Siege ram (1–2 × 1/10)	—	Rented from the RC club, in the car deal	The heavy attacker is part of the fleet rental, not a build
Branding print	—	Vendor — flex/fabric printing	The one place print quality matters on camera
DJ + sound, MC	—	Vendor or a friend with gear	Standard hire item
Food/drink	—	Vendor — stall or food-truck partner	Never DIY catering for a public event
Public-liability insurance	—	Vendor	A must per Event Ops Standards (all games) §5

Net effect: the castle stock, weapons and standoff — the things that make TorqSiege *TorqSiege* — are DIY and reusable event to event. The only hard vendor dependencies are tables, branding print, DJ/sound, food, insurance, and (Scenario C only) the tent and optional cooling.

5. Build timeline — location by D4, build D5–D11, event D12



Day	Milestone
D0–D3	Venue shortlist + calls across all 3 scenarios
D2–D3	Site visit + measure the top candidates (overlaps the tail of the call round)
D4	LOCATION LOCKED — gates every build decision after it
D5–D8	Castle-stock scoring line (~350 cardboard panels) — the longest single DIY job
D5–D7	EVA brick cutting + EPS/orb prep, in parallel
D5–D8	Weapon strap-mounts + weapon-rack build, in parallel
D6–D8	Debris standoff + build-zone markout
D6–D8	Branding print ordered (vendor , the one item with real lead time)
D9	Crew brief + roles locked
D10	Full rehearsal / test-build — 2 mock cycles + a collapse re-check with the real fitted cars
D11	Load-in + setup

Day	Milestone
D12	EVENT DAY

The gate before DO: none of this spend happens until the [TorqSiege — Collapse Test Protocol v1](#) has a PASS — a wall recipe that scores 4–5 at safe, capped car energy. No PASS, no spend, no event.

Why location comes first: how much standoff we build, whether a tent is needed, and how the arena sits in the room all depend on which scenario wins. Nothing in §4's DIY list should be bought before D4.

Compressing the timeline: if a venue confirms before D4, everything after it can shift left by the same number of days — the castle-stock scoring line is the ceiling on how fast the build block can go, since it is genuinely the biggest single labour block in the event per [TorqSiege — Full Run Plan](#).

A spec gap worth naming: TorqSiege's own docs are written against a single locked frame — a ~3,000 sq ft Mumbai hall — not against three venue types. The three-scenario structure above is carried over from the TorqBall planning pattern for comparability; the underlying arena, standoff and DIY kit are identical in all three, and only the venue's own walls/weatherproofing change what gets built around them. Where a number wasn't stated for a specific scenario (Scenario B's honest spectator cap, for instance), that's flagged inline rather than invented.

Pairs with [TorqSiege — Build Phase & Weapons v1](#), [TorqSiege — What The Event Needs](#), [TorqSiege — Collapse Test Protocol v1](#), [TorqSiege — Full Run Plan](#), [Car Fleet, Scale & Protection](#) and [Event Ops Standards \(all games\)](#).